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1. PROJECT DESCRIPTION
1l.a. Introduction

Calico Solar, LLC (the Project Owner; Calico Solar), formerly SES Solar Six, LLC and SES
Solar Three, LLC, plans to develop a solar facility (Project) with a nominal capacity of 663.5
megawatts (MW). The Project site is approximately 4,613 acres of undeveloped land within
the Mojave Desert in San Bernardino County, California, which is located primarily on
public land administered by the Bureau of Land Management (BLM) Barstow Field Office.
The Project will generate approximately 563 MW using photovoltaic (PV) technology and
approximately 100.5 MW using the SunCatcher concentrating solar power technology.

Construction of the Project is expected to begin in late 2011 and will be conducted in two
phases. Phase 1 is located primarily south of the railroad and will include the main access
road, the main services complex, the on-site substation, 275 MW of PV technology, the well
(north of the railroad) and the waterline connecting the well to the main services complex.
Phase 1 construction is expected to take approximately 24 months. Phase 2 is located north
of the railroad and will include the remaining 388 MW of PV technology and 100.5 MW of
SunCatchers and related facilities. Phase 2 construction is expected take approximately
24 months.

On December 1, 2010, the California Energy Commission (CEC) issued a decision approving
and licensing the Project. On March 18, 2011 the Project Owner submitted to the CEC a
petition to amend the CEC’s license for the project. The CEC’s decision is expected in early
fall 2011.

The Project Owner has compiled this Plan of Development with, to the best of its knowledge,
currently available information. This document is subject to change and will be modified as
new information becomes available and as design drawings are brought closer to the final
version.

1.b.  Proponent’s Purpose and Need for the Project

The primary purpose of the Project is to provide California utilities with 663.5 MW of clean,
renewable, solar-powered electricity. The Project is needed to:

= Assist in meeting California’s Renewable Portfolio Standard, which, based upon the
Governor’s Executive Order, specifies that retail sellers of electricity serve 33% of
their load with renewable energy by 2020;

= Reduce greenhouse gas (GHG) emissions, when compared with existing fossil fuel-
burning generating facilities, and assist California in meeting its ambitious GHG
reduction targets;

= Reduce California’s dependence on fossil fuels;

= Contribute to California’s future electric power needs;

Calico Solar — Revised Plan of Development 1
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=  Assist the California Independent System Operator (CAISO)' in meeting its strategic
goals for the integration of renewable resources, as listed in its Five-Year Strategic
Plan for 2008-2012 (CAISO 2007); and

* Provide other important benefits to California's environment and economy, including
improving local air quality and public health, developing local energy sources, and
diversifying the energy supply.

l.c.  Generating Facility Description, Design and Operation
l.c.1. Project Location, Land Ownership Jurisdiction

The Project site is located in San Bernardino County in an undeveloped area of the Mojave
Desert located approximately 120 miles east of Los Angeles, California, and 37 miles east of
Barstow, California along Interstate 40 (I-40). Figure 1, Regional Context Solar Assessment
Areas included in Section 6, Maps and Drawings.

The Project will be located on approximately 4,613 acres. The majority of the Project site,
comprising approximately 4,604 acres, is on public lands administered by the BLM. The
Project’s well and a portion of the waterline are located on private land owned by Calico
Solar. An access road is expected to be located partially on land owned by Elementis
Specialties, Inc. and partially on the railroad’s right-of-way. See Figure 2, Project Layout
included in Section 6, Maps and Drawings.

Figure 3, Calico Solar Land Ownership Map and Table is included in Section 6, Maps and
Drawings section of this document and shows ownership of privately owned lands in relation
to the Project site.

1.c.2. Legal Land Description of Facility
1.c.2.1. Federal
The following is the legal description of the federal lands within the Project:
Within Township 8 North, Range 5 East, San Bernardino Meridian:
= Section 2: Lots 1 and 2 in the NE1/4, SE1/4;

= Section 8: That portion of the N1/2, N1/2N1/2SE1/4 southerly of the southerly right-
of-way of the Burlington Northern Santa Fe (BNSF) railroad and northerly of right-
of-way LA 0107127,

The CAISO is a non-profit public benefit corporation charged with operating the majority of California’s high-voltage wholesale power
grid.

Calico Solar — Revised Plan of Development 2
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Section 10: S1/2, S1/2NE1/4 southerly of the southerly right-of-way of the BNSF
railroad;

Section 11: NE1/4 excluding the BNSF right-of-way, W1/2SW1/4NW1/4 southerly
of the BNSF right-of-way, W1/2SW1/4, WI1/2E1/2SW1/4, E1/2NE1/4SW1/4,
N1/2SE1/4, E1/2SE1/4SE1/4;

Section 12: All section excluding the BNSF right-of-way.

Section 14: NE1/4ANE1/4NE1/4, W1/2NW1/4, W1/2E1/2NW1/4, SE1/4SE1/ANW1/4
northerly of the northerly right-of-way of Interstate 40 (I-40);

Section 15: N1/2N1/2, N1/2S1/2N1/2 northerly of the northerly right-of-way of 1-40.

Within Township 8 North, Range 6 East, San Bernardino Meridian:

Section 5: A portion of SW1/4SW/14, a portion of SW1/4SE1/4SW1/4;

Section 6: A portion of lot 2 in the NE1/4, a portion of lot 2 in the NW/1/4, lot 1 in
the NW1/4, lot 1 in the NE1/4, lot 2 in the SW1/4, lot 1 in the SW1/4, SE1/4;

Section 7: All section excluding the BNSF right-of-ways;

Section 8: N1/2, SW1/4, NW1/4NE1/4SE1/4, NW1/4SE1/4, NW1/4SW1/4SE1/4, all
portions westerly of SCE Transmission right-of-way;

Section 17: The NW portion westerly of SCE Transmission right-of-way and
excluding the BNSF right-of-way;

Section 18: NE1/4 excluding the BNSF right-of-way, Lot 1 in the NW1/4, N1/2 Lot
2 in the NW1/4, a portion of S1/2 of lot 2 in the NW1/4, a portion of N1/2 of lot 2 in
the SW1/4, S1/2 of lot 2 Northerly of the northerly right-of-way of 1-40, lot 1 in the
SW1/4 northerly of the northerly right-of-way of 1-40, SE1/4 westerly of SCE
Transmission right-of-way.

1.c.2.2. Non-Federal

The following is the description of the non-federal lands within the Project:

A) A WELL WITH A RADIUS OF 100 FEET LOCATED AT THE
EAST HALF OF THE NORTHWEST QUARTER OF THE SOUTHEAST
QUARTER OF THE SOUTHEAST QUARTER OF SECTION ONE,
TOWNSHIP 8 NORTH, RANGE 5 EAST OF THE SAN BERNARDINO
BASE AND MERIDIAN (“POINT A”);

B) AN APPROXIMATELY 40 FOOT WIDE WATER LINE
BEGIINING AT POINT A AND RUNNING DUE SOUTH PARALLEL TO
THE EASTERN BOUNDARY OF SECTION ONE, TOWNSHIP 8 NORTH,
RANGE 5 EAST TO THE SOUTHERN BOUNDARY OF SECTION ONE,
TOWNSHIP 8 NORTH, RANGE 5 EAST;
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O) AN ACCESS ROAD BEGINNING AT THE NORTHERN
TERMINATION OF THE HECTOR ROAD EXTENSION RUNNING IN A
NORTHWESTERLY DIRECTION THROUGH THE EAST HALF OF THE
EAST HALF OF SECTION 9, TOWNSHIP 8 NORTH, RANGE 5 EAST OF
THE SAN BERNARDINO BASE AND MERIDIAN TO THE SOUTHERN
BOUNDARY OF THE BNSF RIGHT-OF-WAY, THENCE WEST ALONG
THE SOUTHERN BOUNDARY OF THE BNSF RIGHT OF WAY TO THE
WESTERN BOUNDARY OF SECTION 9, TOWNSHIP 8§ NORTH, RANGE
5 EAST.

1.c.3. Total Acreage and General Dimensions of all Facilities and Components
The Project will be located on approximately 4,613 acres of land.

Table 1 below identifies the significant structures and equipment that will be constructed for
the Project, including their dimensions.

Table 1 Summary of Significant Structures and Equipment

.. . Length | Width | Height

Description Quantity (feet) (feet) (feet)
SunCatcher 4,020 38 diameter 40
Administration building 1 60 70 17
Maintenance building 1 70 70 17
SunCatcher assembly building ) 1,000 100 73
(temporary)
Well water storage tank and Fire .
Protection Water, 230,000 gallons ! 40 diameter 25
Demineralized water tank, 17,500 ) 18 diameter 10
gallons
Potable Water Tank, 5,000 gallons 1 10 diameter 10
PV Tracker Block 2,140 280 170 9
2 MW Inverter Pad, each with two
1 MW inverters, one 2.3 KVA
transformer to increase inverter output 282 33.5 15 9
voltage to 34.5 kV for collection
systems
PV Module 1,951,680 | 6.4 33 0.17
230 kV transmission line tower, 90 to

o 0to3 -- 32

double circuit with upswept arms 110
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Length | Width | Height

Description Quantity (feet) | (feet) | (feet)

Generator collection sub-panel;
distribution panel, 42 circuit, 400-A,
600 V, with circuit breakers in a
weatherproof enclosure

335 1 2.67 5

Generator collection power center,
2,000-A distribution panels with five
400-A circuit breakers and 1200A 67 2.5 3.33 7.5
circuit breaker for I MVar capacitor
bank

Collector group GSU transformer,
1,750 kVA, 575 V to 34.5 kV, with 67 6.67 7.5 6.67
taps

Power Factor correction capacitor,
600 V, 1,000 kVAR, switched in five, 67 2.5 6.67 7.5
each 200 kVAR steps

Open bus switch rack, 35 kV, 7 bay
with seven 35 kV, 600-A, 40 kVA
INT, circuit breakers, insulators, 1 105 20 30
switches, and bus work (1 bay for
SunCatchers and 6 for PV)

Shunt capacitor bank, 34.5 kV, 90
MVAR switched in six each 1 15 8 20
15 MVAR steps

DVAR compensation system in
coordination with shunt capacitor

banks — size to be determined by I 60 12 16
studies
Disconnect switch, 35 kV, 3,000 A, | ; . y

200 kV BIL, group-operated

Power transformer, three phase,
100/133/167 MVA, 230/132.8[ 6 15 35 23
34.5/19.9 kV, 750 kV BIL, oil filled

Power circuit breaker, 242 kV,
2000A, 40 kA interrupting capacity

Coupling capacitor voltage
transformer for metering, 242 kV, 900
kV BIL, 60 Hertz, Potential
Transformer ratio 1,200/2,000:1
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o . Length | Width | Height
Description Quantity (feet) (feet) (feet)
Disconnect switch, 242 kV, 1000 A 2 10 25 25
230 kV dead-end structure 1 -- 100 90

1.c.4. Power Plant Facilities, Photovoltaic Conversion Process

The photovoltaic effect is the basic process by which a PV module directly converts sunlight
into direct current (DC) electricity. When light shines on a PV module, the light that is
absorbed generates electricity.

1.c.4.1. PV Components

PV modules are generally composed of highly purified silicon impregnated with tiny
amounts of other elements. The Project will use silicon crystalline modules. PV modules are
factory assembled as a pre-wired, field-installable units requiring field mounting to a
supporting structure and making simple electrical connections using factory installed
terminals. PV modules are black or dark purple in color and are essentially non-reflective.
Each module is constructed with tempered glass (or some other transparent material) on the
front surface and has a protective and waterproof material on the back surface. The edges are
sealed to insure watertight integrity and there is often an aluminum frame protecting the
edges of the modules. The back of the module includes the provisions for electrical
connections with pre-wired terminals. Modules utilized for these large grid-connected
projects are similar in their physical characteristics; about 77 inches tall by 40 inches wide by
2 inches thick and typically weigh about 55 pounds. Modules of different manufacturers can,
and often are, intermixed as may be required by supply and demand issues.

To maximize power output throughout the day, PV modules are usually mounted on tracking
devices that change the orientation of the modules to optimize alignment with the sun’s angle
at any given time of the day. This Project will use a simple single-axis tracking system
consisting of a series of shafts, upon which rows of modules are mounted. The shafts are
supported by special bearings on steel posts, driven into the ground. A small (less than five
horsepower) electric motor and sun-sensing control system rotates the shafts, which in turn
rotate the rows of modules in small increments from east to west to maximize electrical
production. See Figure 4 Typical PV Array and Figure 5 Schematic of Tracking System
below.

Depending on terrain and similar circumstances, in which it would be impractical to install
the shafting required for tracking an entire block, a small number of PV modules may be
installed on fixed mounts. The fixed mounts are essentially the same as the tracking mounts
except for the elimination of the bearings and the drive shafting.
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Figure 4 Typical PV Array

Figure 5 Schematic of Tracking System

Arrays of PV modules produce DC at approximately 600 to 1,500 volts, depending on design
details and operating conditions. This DC is then converted to alternating current (AC) in
power inverters, which are mounted on the inverter pads in large weather-protected metal
cabinets. Aside from cooling fans or closed-cycle cooling system pumps, the inverters have
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no moving parts and rely instead on a sophisticated control system that uses large transistors
and capacitors. A combination of underground and above-ground wires transmits the
electricity to the on-site substation. Inside the on-site substation, 34.5 kilovolt (kV) power
will be increased to 230 kV. The on-site substation is in turn connected to the SCE
interconnection point at the Pisgah substation. See Figure 6 Typical 2 MW Inverter below.

33.50°

_—|5' OUTPUT CHASE
|| B | | | | | |

500kW INVERTER L S00kW INVERTER

2

—8

MLO STEP—-UF XFMR MLO
15.00° SWITCH— SMTCH—
BOARD BOARD

N % % %
500kW INVERTER 500kW INVERTER
I

\—DC SAFETY SWITCH TRACKER MOTOR POWER

(4) PER INVERTER AND CONTROL CENTER

Figure 6 Typical 2 MW Inverter

An electrical single line diagram for the full project is included as Figure 7, Electrical Single
Line Diagram in Section 6, Maps and Drawings.

1.c.4.2. Concentrating Solar Conversion Process

Concentrating solar power technologies are those that concentrate the sun’s energy to
produce heat; the heat then drives either a steam turbine or an external heat engine to produce
electricity. SunCatchers, a type of dish engine technology, fall into the category of
concentrating solar power.

1.c.4.2.1. SunCatcher Components

The SunCatcher is a 25-kW solar dish system, manufactured by Stirling Energy Systems
(SES), designed to automatically track the sun to collect and focus solar energy onto a power
conversion unit (PCU) that generates electricity with a Stirling Engine. The system consists
of an approximately 38-foot diameter solar concentrator in a dish structure that supports an
array of curved glass mirror facets. These mirrors collect and concentrate solar energy onto
the solar receiver of the PCU. The dish is mounted on a 24-inch diameter pedestal that is
hydraulically vibrated into the ground.

Calico Solar — Revised Plan of Development 8
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Stirling Engines are powered by the expansion of a gas when heated, followed by the
compression of the gas when cooled. The Stirling Engine contains a fixed amount of gas that
is transferred back and forth between a "cold" end and a "hot" end. The "displacer piston”
moves the gas between the two ends, and the "power piston" is driven due to changes in the
internal volume as the gas expands and contracts. The Solar Stirling Engine combines the
standard Stirling Engine with a solar receiver. The SunCatcher solar receiver consists of an
insulated cavity with an aperture that allows the solar energy to enter. Heat absorbed at the
solar receiver drives the Solar Stirling Engine. See Figure 8 Stirling Engine Cutout below.

Crankcase
Cross Head

Piston Rod
Seal Assembly

Piston Rod

0il Tank
Cooler
Regenerator

Piston
mbly

Cylinder
Head

Receiver,
Body

Cavity

Figure 8 Stirling Engine Cutout

The SunCatcher PCU converts solar energy into electricity. The conversion process in the
PCU involves a closed-cycle, 4-cylinder, 35-horsepower reciprocating Solar Stirling Engine
utilizing an internal working fluid of hydrogen gas that is recycled through the engine. The
Solar Stirling Engine powers an electrical generator that produces 25 kW net output after
accounting for on-board parasitic loads at 575-volt alternating current, 60 Hz of electricity.
The dimensions of the PCU are approximately 88 inches long by 63 inches wide by 37 inches
high, with a weight of approximately 1,400 pounds. The PCU consists of six subsystems:
solar receiver, Solar Stirling Engine, generator, cooling system, gas management system, and
the PCU control system. See Figure 9 PCU Parts and Components below.
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Figure 9 PCU Parts and Components

Each SunCatcher unit relies on hydrogen gas to convert solar thermal energy to mechanical
and then to electrical energy. Hydrogen is delivered to the SunCatchers through either a
distributed or a centralized hydrogen system. Under the distributed system, each SunCatcher
would be equipped with a 196-standard cubic foot (scf) k-bottle that would replenish
hydrogen gas lost within the gas circuit. Each SunCatcher would include an 82-scf high-
pressure supply tank, 28-scf low-pressure dump tank, and a 489-scf local storage tank. For
the centralized system, hydrogen would be distributed from the hydrogen storage tanks to
individual compressor groups. Each compressor group would be electrically operated and
would consist of a compressor and a high-pressure supply tank with a 29,333-scf capacity,
delivering gas at approximately 2,760 psi. Each compressor group would also be equipped
with a low-pressure dump tank with the same 9,900-scf capacity used to recover hydrogen
from non-operational PCUs through a '4” and '%” stainless steel return line. For the
Centralized System, there are no other holding tanks or storage tanks in the compressor
groups. Delivery of hydrogen throughout the system would be through pipelines.

SunCatchers are grouped together into 1.5 MW groups of 60 SunCatchers each. A 600-volt
underground system is used to collect power from each 1.5 MW group. This power
collection system combines the output from the SunCatchers and connects each group to a
mid-voltage transformer with an output voltage of 34.5 kV. The output from these
transformers is connected to the collection system and routed directly to the on-site
substation. The power from the SunCatchers are conditioned to meet power quality
requirements of the LGIA and CAISO by a series of capacitors. The on-site substation is in
turn connected to the SCE interconnection point at the Pisgah substation.

An electrical single line diagram for the full project is included as Figure 7, in Section 6,
Maps and Drawings.
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1.c.5. Numbers and General Dimensions of Solar Array, Power Generation Units
(Wet or Dry Cooling), Towers, Substations, Transmission Lines, Access Roads,
Buildings, and Parking Areas

The Project will consist of:

=  Power Generation Units:

PV Tracker Blocks - PV Tracker Blocks are the basic building blocks of the PV
arrays. Each basic Tracker Block would be similar in configuration and capability.
The Tracker Blocks are made up of approximately 19 rows containing approximately
48 PV modules, totaling over 900 modules per Tracker Block. A basic Tracker Block
will measure approximately 280 feet by 170 feet and occupy a space of
approximately 1.1 acres. The size of each Tracker Block may be reduced as required
by site characteristics such as boundaries, roads, topography, or similar constraints.

Each Tracker Block normally generates sufficient DC energy to produce 250 KW of
AC power at the on-site substation. A total of eight (8) Tracker Blocks combine to
feed into one 2-MW inverter pad where the DC power is converted into AC power
and stepped up to 34.5 kV collection voltage by a 2.3 MW medium voltage
transformer. A total of 282 inverter pads will be installed on the site to handle the
proposed 563 MW output from the PV units.

SunCatchers - Approximately 4,020 SunCatchers producing up to 100.5 MW of
electricity will be installed on the Project site. Each SunCatcher is 38-foot diameter
solar concentrator in a dish structure that supports an array of curved glass mirror
facets. The dish is mounted on a 24-inch diameter pedestal. Each SunCatcher will
produce up to 25 kW net output of electricity at 575 volts. The Project will be
electrically designed as 67 1.5 MW, three-phase, 60-hertz, solar groups. Each
complete solar group will consist of 60 SunCatchers, which correlates to a 1.5 MW
power block with a corresponding generator step-up (GSU) transformer. The
medium voltage transformer will step the voltage up to 34.5 kV. Each SunCatcher
group will occupy approximately 11 acres.

= Substation: The on-site substation will occupy approximately 15.5 acres.

=  Transmission Line: A 230 kV transmission line will connect the on-site substation to
the existing SCE Pisgah substation 0.09 miles outside of the Project site in the SCE
transmission right-of-way.

= Roads: The paved main access road will be 24-feet wide (one 12-foot lane in each
direction). The surface treated access roads/interior perimeter access roads will be
designed with one 12-foot lane. These roadways will allow for a looped access to the
main services complex, the PV arrays, and access to the on-site substation.
SunCatcher maintenance roads will be one 8-foot lane, surface treated with a suitable
non-toxic soil stabilizer. Secondary site access roads will be 20-feet wide (one 10
foot lane in each direction) and stabilized using a non-toxic soil stabilizer. A single
8-foot lane exterior perimeter roadway will be provided to allow local land owners
and the general public access to the areas north and east of the Project site. See
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Figure 10, Treated Arterial Roads in Section 6, Maps and Drawings. The layout of the
various Project roads is shown on Figure 11, Project Access and Layout located in the
Section 6, Maps and Drawings.

Unimproved Module Access Points: The areas between the PV Tracker Block rows
will alternate between rows of undisturbed areas and unimproved module access
points. The unimproved module access points are anticipated to be used no more
than four (4) times a year for washing of the PV modules and maintenance of the
system.

Buildings: The Project administration offices and personnel facilities will be located
in a one-story administration building. The operation and administration building
will measure approximately 60 feet long by 70 feet wide, and will be 17 feet tall.

The maintenance facilities, shop, and warehouse storage will be located adjacent and
adjoined to the administration building. The maintenance building will measure 70
feet wide by 70 feet long, and will be 17 feet tall.

The temporary assembly buildings will be located within the designated main
services complex. The assembly buildings will be situated on 17 acres of land and
will be 1000 feet long by 100 feet wide by 78 feet in height.

The water treatment structure will be located in the main services complex and will
measure approximately 40 feet long by 40 feet wide by 14 feet in height; the structure
will have a metal roof for shading purposes.

Parking Areas: Transport trailer storage will be located next to the assembly building
bays. These storage trailers will be used to house components for the PV arrays, as
well as SunCatcher parts during the assembly phase of construction. The
administration building will accommodate parking for approximately 125 vehicles.
This parking lot will be paved with asphalt and provided with light fixtures which are
consistent with Green Globes™" criteria for light pollution reduction.

Construction Laydown Yard: A main construction laydown area will be installed
within the main services complex and would be approximately 10 acres in size.

1.c.6. Temporary Construction Workspace, Yards, and Staging Areas

The Project will have a temporary 30 acre staging area directly adjacent to the main services
complex. This area will consist of the following:

Construction laydown area — 10 acres (1,100 ft x 400 ft);
Assembly buildings and associated roads — 17 acres; and

Miscellaneous access roads and open space — 3 acres.
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The temporary construction facilities will be installed during the first few months of
construction. The majority of these facilities will be located in the construction laydown
yard adjacent to the main services complex. Project amenities will consist of portable office
trailers, restroom facilities, meal rooms, limited parking areas, vehicle marshalling
areas/traffic staging, and construction material/equipment storage areas. Construction power
to the Project site facilities will be provided initially through the use of diesel generators until
such a time when SCE will provide temporary service. See Figure 12, Utility Plan located in
Section 6, Maps and Drawings. Diesel generators will continue to be used for construction in
areas that cannot be serviced from the Pisgah Substation.

The designated laydown yard is on a slightly sloping area that will require minimum grading
and fill operations to create a level area. Suitable foundation pads will be prepared for
adequately supporting the office trailers. The construction laydown area will be utilized
during the construction to provide storage and transfer of Project materials, worker parking,
and minor sub-assembly operations.

For a detailed description of the temporary assembly and access roads, see Section 1.c.8,
Ancillary Facilities.

1.c.7. Geotechnical Studies and Data Needs, Including Solar Insulation Testing

Geotechnical studies were completed in Q4 2009 and were performed by Terracon
Consultants, Inc. Please see Appendix A, Geotechnical Engineering Report, dated January 4,
2010.

1.c.7.1. Physiographic Setting

The Project site is located in the east-central portion of the Mojave Desert Geomorphic
Province in an area known as Hector. The area is bounded on the north by the Cady
Mountains, Sleeping Beauty Peak to the east, Pisgah Crater to the south, and the Lake Manix
and Troy Lake basins to the west (Reheis, et. al. 2007). The area is primarily characterized
by alluvial zones and washes that gently to moderately slope to the south from the foot of the
Cady Mountains. A few small knobs primarily comprised of volcanic rock rise out of the
alluvial material at the base of the Cady Mountains. Quaternary-age basalt flows from the
Pisgah Crater bound the southern portion of the area. Sediments from one of the high level
fluctuations of Lake Manix overlap the western portion of the site to elevations of
approximately 1,825 feet mean sea level (msl). Deposits from the Lake Manix basin suggest
lake fluctuations that began during the middle Pleistocene and continued though most of the
Late Pleistocene (Jefferson 2003).

The topography of the Project ranges in elevation from approximately 2,280 feet msl on the
north side down to 1,800 feet msl in elevation in the southwest corner.

1.c.7.2. Local Geology

The site is located northwest of the Pisgah Crater, also known as Pisgah Volcano. The
volcano is the youngest vent in the Lavic Lake volcanic field. It is speculated that there may
have been activity at this site as recent as 2,000 years ago, though more likely 20,000 to
50,000 years ago. The lava flows extend over 10 miles from the cone and are visible at the
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ground surface at some locations within the Project boundary. The Project site is located
generally on a gently sloping alluvial surface.

1.c.8. Ancillary Facilities (Administrative and Maintenance Facilities and Storage
Sites)

The majority of ancillary facilities, including the administration building, maintenance
building, water treatment structure and temporary assembly buildings, will be located in the
main services complex, which is south of the railroad. The facility on-site substation and
partial switchgear will be located south of the railroad, adjacent to the Pisgah substation. The
only ancillary support facilities that will be constructed north of the railroad will be the main
water well pump and hydrogen generating station. See Figure 13, Calico Solar Main
Services Complex in Section 6, Maps and Drawings.

1.c.8.1. Buildings

All buildings will be constructed in accordance with the current California Building Code
(CBC) and other applicable laws, ordinances, regulations, and standards (LORS).

The administration building will be a one-story building and will contain administration
offices, personnel, facilities, the control room, meeting and training rooms, engineering
offices, a visitor’s room, and support services. The maintenance building will contain
maintenance shops and offices, PCU rebuild areas, maintenance vehicle servicing bays,
chemical storage rooms, and warehouse storage for maintenance parts to service the PV
Tracker Blocks and SunCatchers. The administration building and the maintenance building
are adjoining facilities and may sometimes be referred to collectively as the operations and
maintenance building.

A shaded water treatment structure will be located adjacent to the maintenance building. The
water treatment structure will house water treatment equipment and safe storage areas for
water treatment chemicals. A motor control center for the water treatment equipment and
pumps will be located within this structure. Two wastewater evaporation ponds designed for
water treatment system wastewater containment will be installed immediately adjacent to the
water treatment facility. A fire protection water pump and a diesel standby power generator
will be located adjacent to the maintenance building.

The administration and maintenance buildings will be manufactured buildings and will be
painted with BLM’s Carlsbad Canyon color per the BLM Standard Environmental Colors
chart. The water treatment building and the water holding tanks, including the potable water,
well water/fire protection water, and demineralized water tanks located at the main services
complex will also be painted with the Carlsbad Canyon color.

SunCatcher assembly will be performed on-site in two temporary structures. The primary
purpose of the assembly buildings will be assembly of the SunCatcher major components;
the main beam assembly and trusses, the pedestal trunnion, mirrors, wire harnesses, control
systems, and the calibration of the mirrors and control systems before field installation. Each
assembly bay will be equipped with an automated platform on guide rails to move the
SunCatcher through the assembly process. The exterior material for the assembly building
will be a fire-retardant vinyl fluoride film with ultraviolet blocking characteristics and will be
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chemical and weather resistant. The exteriors will be painted Carlsbad Canyon to match the
other structures. The assembly buildings will be decommissioned and salvaged after all
SunCatchers have been installed.

Electric service for the main services complex will ultimately be obtained from SCE.

Electric power will be provided via a circuit entering the site from Hector Road and routed

along the main access road. Communications service for the main services complex will be

obtained from the local phone company. Communications service will be provided via an

overhead service from existing underground communications lines located on the north of 11
40 near the extension of Hector Road. See Figure 12, Utility Plan located in Section 6, Maps

and Drawings.

1.c.8.2. Substation

The on-site substation will ultimately occupy approximately 15.5 acres for full Project
operations and is located in Phase 1 of the Project on the eastern boundary, adjacent to the
Pisgah substation. It will be constructed in phases similar to the Project. The equipment to
be located in the substation is described in detail as the last nine items in Table 1, Summary
of Significant Structures and Equipment. At the complete build-out of the Project, there will
be six 167 MVA step-up main transformers (five for PV power and one for the SunCatchers)
to accept power from the multiple 34.5 kV collection circuits from the PV arrays and the
SunCatcher groups. After passing through the various protective and isolation devices, the
PV power will feed directly into the main transformers with no further power conditioning
required to meet the requirements of CAISO as detailed in the LGIA. In order to meet the
requirements of CAISO, the power from the SunCatchers requires further conditioning by
switching shunt capacitors banks in and out as required for VAR control since the induction
alternators do not inherently have the capacity to satisfy this requirement. The on-site
substation will also include a small enclosure to accommodate local control and metering
functions.

1.c.8.3.Water Tanks.

The Project water tanks will be at-grade steel and/or polyethylene tanks. The water treatment
system will consist of a 230,000 gallon raw water tank with a permanent booster pump
station, a potable water treatment system, a ground-set steel or polyethylene 5,000 gallon
potable water storage tank, a booster pump station to accommodate potable water needs and
fire-flow requirements, a disinfection system, a demineralized water treatment system for
mirror/module washing water, two 17,500 gallon polyethylene storage tank for demineralized
water storage, chemical storage, reject water, sludge disposal and evaporation ponds, various
support piping, valves, and miscellaneous equipment to support the system.

The steel water storage tanks will be electrically-grounded with suitable stem wall
foundations, reinforced-steel bar mats and proper corrosion protection coatings. All tanks,
foundations, and piping connections will be designed and constructed to the appropriate
standards for contents and seismic zone considerations. Anchor bolts will be used as
required. Chemical storage tanks will be of shop-fabricated, double-walled construction that
meets all applicable LORS. These tanks, as well as any portable drums, will be provided
with appropriate anchors or cradles and placed within secondary spill containment basins.
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1.c.9. Water Usage, Amounts, Sources (During Construction and Operations)
1.c.9.1. Water Source

The Project Owner has a primary and a potential alternate water source for the Calico Solar
project.

The Project site lies within the Lavic Groundwater Basin. The primary water source for the
Project will be supplied from a well located on a parcel owned by the Project Owner in the
northern portion of the Project site. The water from the well will be transported via an
approximately 8,200 ft. underground waterline to the main services complex. The Project
Owner has obtained all necessary permits to use the well during construction and operation.
The water will serve all Project needs during construction and operation, including dust
control, potable uses, fire protected, and mirror and panel washing.

Testing has demonstrated that this well has sufficient water supply and quality to satisfy the
Project’s needs. Aquifer testing indicated that groundwater extraction for the Project will not
adversely affect the Lavic Groundwater Basin’s water quality during construction or
operation. Use of the well as the Project’s water supply is not anticipated to affect water
quality of the basin because pumping at the rates needed will result in limited drawdown over
the duration of operations and the zone of influence is relatively small. Therefore, pumping
at the well would have a low probability of causing movement of water that could be of
poorer quality to replenish the zone of influence. See Appendix B, Well Installation,
Sampling and Aquifer Testing, dated May 14, 2010.

The main well pump located north of the railroad will provide the necessary volume of water
to support the project construction and operational needs. The well will be pumped and
transferred within an underground 6 to 8 inch steel pipe that will traverse south to the main
service complex collection tank(s).

Chambless Water Services, Inc. has been identified as potential backup water source for the
Project.

1.c.9.2. Water Usage and Amounts

The annual water use for construction will not exceed the CEC-approved condition limit of
145 acre-feet per year (AFY). The annual water use during the operational phase will not
exceed the CEC-approved condition limit of 21 AFY.

Table 2, below provides both the expected maximum water usage rates and the annual
average usage rates during Project operations.

Table 2 Water Usage Rates for Project Operations

Daily Average Daily Maximum
(gallons per (gallons per Annual Usage
Water Use minute) minute) (acre feet)
Equipment Water Requirements
PV Panel Washing 4.2 14.9 5.8
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Daily Average Daily Maximum
(gallons per (gallons per Annual Usage
Water Use minute) minute) (acre feet)

SunCatcher Mirror Washing 1.6" 5.7 229
Water Treatment System Discharge
Brine to Evaporation Ponds 23 12.8% 3.9
Potable Water Use
For drinking and sanitary water requirements 2.0 44 1.7
Soil Stabilizer
Water mixed with Soiltac for dust control 4.5 15.87 6.1®
Hydrogen Generation
Electrolysis water requirements 0.018 0.06 0.025®

Totals 14.6 53.63 19.725

W

NN BEN [ NV}

Based on washing all of the dishes each month with an average of 10.3 gallons of demineralized water per wash and 21 work days per
month.

Assumes one 500 gallon water tanker is filled over 20 minutes.

Based on all 4,020 SunCatchers experiencing 12.3 washes per year.

Based on the maximum amount of demineralized water required for mirror washing and assumes a decrease in raw water quality
requiring an additional 40 percent of system discharge.

Assumes 17 gallons per person per day for 112 people.

Assumes a six-day work week and average daily usage.

Based on filling a 2,000 gallon tanker truck 6/7 full of water over 1 hour.

Assumes 6:1 mix of water to Soiltac applied to 1,245 acres of road every 2 years.

Assumes 195 scf of hydrogen generated per year per dish and 1.5 liters of water consumed per m® of hydrogen generated.

The following types of water will be required for the project:

= SunCatcher Mirror / PV Module Washing: Demineralized water will be used for
SunCatcher mirror and PV module washing. The Project’s Reverse Osmosis (RO)
system will produce demineralized water with total dissolved solids (TDS) of less
than 20 mg/L that will be stored in the demineralized water tank until used for such
washing.

= Potable Water: Potable water will be derived from the primary water source and
properly treated to applicable safe drinking standards. Potable water will be stored in
a 5,000 gallon water storage tank that is dedicated for that use only.

= Fire Protection Water: The main services complex will include an approximately
230,000 gallon raw water storage tank that will be used to store water for several
applications, including the reserve for supplying water for fire protection needs. This
volume of water will meet all LORS, including the County of San Bernardino Fire
District requirements for fire protection water on the site. Emergency water may be
trucked in from local municipalities. The Project Owner would seek agreements at
the time of the emergency.

= Dust Control Water: Water will be used for dust suppression in the areas disturbed
during construction activities for the primary access routes, construction laydown
areas, grading of the sites for the main services complex and the substation sites, as
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well as any necessary clearing areas for the construction of each Tracker Block and
SunCatcher group. Water trucks will be used to provide dust suppression throughout
the duration of the construction and operations phase of the Project. Since a
polymeric sealant will be used to seal unpaved roads, the requirement for water as a
dust suppressant will be greatly reduced.

1.c.10. Erosion Control and Stormwater Drainage

The Project site can generally be split into two distinct drainage patterns. The first area is
north of the railroad and slopes 1% to 5% in a south-southwesterly direction. The second
area is south of the railroad and drains in a westerly direction. There is evidence that an
alluvial fan or plain stretches across the entire site. The mountainous area to the north
generates run-off, creating run-on conditions for the Project site.

A hydrology and hydraulics study was performed for the original project site, which
encompassed a larger area than the current project site. Refer to Appendix C, Hydrologic
and Hydraulic Study. A number of well-defined washes cross the Project site. Several of
these washes convey the larger off-site flows through the culverts at the railroad and I-40.
Others are smaller and convey on-site runoff to eventually join with larger washes. Several
areas of the site also exhibit sheet flow conditions in areas where well-defined natural
channels do not exist. Flooding conditions are likely on the site during short, intense
thunderstorms. Given the small area of the on-site watershed in comparison with the larger
off-site watershed, on-site flow peaks may pass before the off-site flows reach the Project
site. Since thunderstorms typically cover small geographic areas, it is possible that localized
flooding may occur in some parts of the site while other parts remain unaffected.

The Project will include BMPs to control and treat stormwater discharges from the Project
site. Project Owner shall develop and implement a Drainage Erosion and Sedimentation
Control Plan (DESCP) to reduce potential erosion and sedimentation impacts and a Storm
Water Pollution Prevention Plan (SWPPP), which will also discuss mitigation of potential
soil loss from the Project.

The temporary erosion and sedimentation control measures to be used during construction
will be designed to prevent a change in the amount of sediment being displaced and carried
off-site by storm water runoff. Before beginning excavation activities, berms, silt fences,
straw bales, or other BMPs will be constructed/installed along the perimeter of the Project,
where minor runoff to off-site areas could occur. During construction, the extent of earth
disturbances will be minimized as much as is practical. Sediment control devices will be
installed per BMP protocols to control sediment from construction operations for the major
site runoff discharge.

Diversion ditches and/or berms will be constructed as necessary to divert runoff from off-site
areas around the main service complex construction site. Temporary BMP control measures
will be maintained as necessary throughout the construction period.

During Project operation, a storm water drainage system designed to match existing drainage
patterns and meeting all local regulations will collect and direct all rainwater from the entire
Project site, managing the flow through the use of existing dry washes, swales, ditches,
culverts, berms and site grading to the pre-development site discharge location.
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1.c.11. Vegetation Treatment and Weed Management

The Project will incorporate measures to reduce impacts to native vegetation and to control
non-native weeds to the maximum extent practicable.

Disturbance of native soils and vegetation will be minimized by reducing access and
construction areas to smallest practical dimensions. Prior to construction of the PV portion
of each phase of the Project, the brush would be trimmed to a minimum height of 3 inches
above ground as well, leaving the existing native plant root system in place to minimize soil
erosion. After this initial trimming, the areas between PV rows would alternate between
undisturbed areas and areas to be used as unimproved module access points, which would be
accessed up to four times a year. Installation of the PV Tracker Blocks would be completed
in such a way as to minimize the need for site grading. During operations, vegetation
trimming would be limited to that necessary to prevent interference with operation of PV
Tracker Block.

Brush trimming would be conducted between alternating rows of SunCatchers and would
consist of cutting the top of the existing brush while leaving the existing native plant root
system in place to minimize soil erosion. The trimming would occur prior to construction
and would be done to a minimum height of 3 inches above ground. The areas between
SunCatcher rows would alternate between undisturbed areas and maintenance roads. During
operation, natural vegetation would be trimmed in the area of each SunCatcher (to minimize
shading on SunCatchers and prevent potential brush fire hazards), as well as on either side of
the surface-treated arterial roadways.

The Weed Management Plan, located within the Biological Resources Mitigation
Implementation and Monitoring Plan (BRMIMP), is included in this document as
Appendix D. This document is intended to provide: (1) monitoring, preventative, and
management strategies for weed control during construction activities at the Project;
(2) control and management of non-native weeds in areas temporarily disturbed during
construction where native seed will aid in site revegetation; and (3), a long-term strategy for
non-native weed control and management during the operation of the Project.

1.c.12. Waste and Hazardous Materials Management

The Project will generate a variety of non-hazardous and hazardous wastes during
construction and operation.

1.c.12.1. Construction Waste Management

During construction, inert solid wastes may include recyclable items such as paper,
cardboard, solid concrete, concrete block, metals, wire, glass, Type 1 to 4 plastics, drywall,
and wood. Non-recyclable items include insulation, other plastics, food waste, roofing
materials, vinyl flooring and base, carpeting, paint containers, packing materials, and other
construction wastes. Management of these wastes will be the responsibility of the
construction contractors. Typical management practices required for contractor waste
include recycling when possible, proper storage of waste and debris to prevent wind
dispersion, and weekly pickup of waste with disposal at a local approved landfill.
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It is expected that a 40-cubic-yard container will need to be emptied on a weekly basis during
the construction of the buildings and once a month thereafter. Recyclable materials will be
separated into labeled bins and removed from the site as needed. This construction waste is
not expected to have a significant effect on public health or cause adverse effects on local
landfill capacity. Table 3 Summary of Construction Waste Streams and Management
Methods, provides an overview of the waste streams anticipated for the construction phase of
the Project.

Any wastes classified as hazardous, such as solvents, degreasing agents, concrete curing
compounds, paints, adhesives, chemicals, or chemical containers, will be stored and disposed
of as required by local and state regulations. Material quantities of hazardous wastes are not
expected. Lubricating oils generated from the construction vehicles will be recycled at local

approved recycling facilities.

Table 3 Summary of Construction Waste Streams and Management Methods

Estimated Waste
Waste Stream and Origin and Estimated Frequency On- Site
Classification Composition Amount of Treatment Management
. Method
Generation
Construction waste — Scrap wood, 40 cubic Intermittent Segregation Dispose to
non-hazardous steel, glass, yards per into landfill or
recyclable plastic, and paper week composition recycling
type; store for facility
less than 30
days
Construction waste — | Empty hazardous | 1 cubic yard | Intermittent Store for less Dispose to
hazardous material per month than 90 days hazardous
containers waste disposal
facility
Construction waste — Solvents, used 100 gallons Every 90 Store for less Dispose to
hazardous oils, paint, oily days than 90 days hazardous
rags, cleaners, waste disposal
and adhesives facility
Construction vehicles Waste oil 100 gallons Every 90 Store for less Dispose to
— hazardous including used days than 90 days hazardous
motor oil, waste disposal
transmission facility or
fluid, hydraulic recycle
fluid, and
antifreeze
Spent batteries — Lead acid and 20 per year | Intermittent Store for less Dispose to
hazardous alkaline than 90 days recycling
facility
Storm water from Surface runoff TBD Intermittent None TBD
construction — (water, inert Intermittent
non-hazardous material, dirt and — during
concrete rainfall
particles) events
Residual solids from Soils sediment 50 cubic Intermittent | Spread over site Excavate as
retention pond and and concrete needed per
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Estimated Waste
Waste Stream and Origin and Estimated Frequency On- Site
Classification Composition Amount of Treatment Management
. Method
Generation
temporary perforated particles yards SWPPP
risers
Sanitary waste — Portable 250 gallons | Periodically None Ship to
non-hazardous chemical toilets per day pumped to sanitary water
sanitary waste tanker truck treatment plant
by licensed
contractor
Demolition waste - Concrete and TBD Generated None Dispose to
non-hazardous rebar during non-hazardous
demolition waste landfill
of or recycling
SunCatcher facility
assembly
buildings

1.c.12.2. Operations Waste Management

During operations, inert solid wastes generated at the Project will be predominantly office
wastes and routine maintenance wastes, such as scrap metal, wood, and plastic from surplus

and deactivated equipment and parts.

Scrap materials such as paper, packing materials,

glass, metals, and plastics will be segregated and managed for recycling. Non-recyclable
inert wastes will be stored in covered trash bins in accordance with local ordinances and
picked up by an authorized local trash hauler on a regular basis for transport and disposal in a

suitable landfill area.

Table 4 Summary of Operation Waste Streams and Management

Methods, provides an overview of the waste streams anticipated for the operation.

Table 4 Summary of Operation Waste Streams and Management Methods

Estimated

Waste Stream and Origin and Estimated | Frequency On-Site Waste
Classification Composition Amount of Treatment Management
. Method
Generation
Office and Paper, wood, 10 cubic Intermittent Segregation Weekly collection
packaging materials | plastic, and yards per into for recycling and/or
from supplies cardboard week composition approved waste
deliveries — type; store for disposal
non-hazardous less than 30
days
Sanitary Rest rooms 4,000 Intermittent Store for less Dispose to sanitary
wastewater solids — | and sanitary | gallons per than 90 days waste disposal
non-hazardous waste month facility
Spent batteries — Lead acid, 250 units Intermittent Store for less Dispose to
hazardous, alkaline, gel per month than 30 days authorized waste
recyclable cell, nickel, recycling facility

and cadmium
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Estimated Waste
Waste Stream and Origin and Estimated | Frequency On-Site
Classification Composition Amount of Treatment Management
. Method
Generation
PCU oil' —motor | PCU overhaul | 5 gallons Intermittent One 100 U.S. Recycle
oil — hazardous, per month gallon tank for
recyclable filtering and re(
use in PCU
PCU coolant — PCU overhaul | 5 gallons Intermittent Store for less Dispose to
ethylene glycol — per month than 90 days authorized waste
hazardous disposal facility
PCU hydrogen gas Refill k- 15 bottles 2 times per Store for less Empty k-bottles
— non-hazardous, bottles in per month year per than 90 days returned through
recyclable place SunCatcher supplier
Oily absorbent and PCU and One Intermittent Store for less Dispose to
spent oil filters — hydraulic 55-gallon than 90 days authorized recycle
hazardous, equipment drum per facility
recyclable overhauls month
Oily rags — PCU and One Intermittent Store for less Launder at
non-hazardous hydraulic 55-gallon than 90 days authorized recycle
equipment drum per facility
overhauls month
Used hydraulic PCU and Less than Intermittent Store for less Dispose to
fluid, oils and hydraulic 10 gallons than 90 days authorized recycle
grease — hazardous, equipment per month facility
recyclable overhauls
Demineralized Reverse 65,750 Intermittent Evaporative Non-hazardous
water treatment Osmosis pounds per pond waste disposal
wastewater salt discharge year containment facility
cake — process —
non-hazardous or .
designated waste mmpral
deposits and
salts

1.c.12.2.1. Waste From Water Treatment System

The water treatment wastewater discharge generated by the demineralization equipment
contains relatively high concentrations of TDS. Final wastewater discharge is a combination
of brine (accumulated salt deposits) and concentrated minerals generated by the
demineralization process. All wastewater generated by the demineralization process will be
discharged to concrete-lined evaporation ponds. Two ponds will be constructed, each sized
to contain 1 year of discharge flow, the volume for the 100 year 24-hour storm and 2-foot
freeboard. A minimum of 1 year is required for the water treatment waste to undergo the
evaporation process. The second pond will be in operation while the first is undergoing
evaporation. The two ponds will alternate their functions on an annual basis. The
accumulated solids in each alternating pond will be scheduled for removal during the
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summer months (when evaporation is at its highest rates) in order to achieve maximum solids
removal.

TDS in the natural well water fluctuates seasonally and can range in concentration of 800 —
1,350 mg/L. The assumed TDS concentration of the reject water may be up to four to five
times that of the natural well water concentration and is expected to reach 3,600— 6,000 mg/L
throughout the seasonal changes. Please refer to Appendix B, Well Installation, Sampling
and Aquifer Testing.

Solid waste from the Project’s water treatment system will be trucked off-site from the
evaporation ponds as a low-moisture cake. Based on the presumed well water TDS of 810
mg/L, an estimated 65,750 pounds per year of salt cake will be trucked off-site to an
appropriate landfill or recycled. The waste is anticipated to be non-hazardous. The full
65,750 pounds will be scheduled for removal at the end of the evaporation process within
each pond alternating cycle. The type of vehicle proposed for use in hauling the solids off-
site has a capacity of 20 tons. Therefore, approximately two loads will be required per year.

1.c.12.2.2. Waste From Sanitary Wastewater System

The expected daily sanitary wastewater flow from the Project ranges from an average of
5,500 gallons to a peak of 6,600 gallons which will be treated at the on-site sanitary
wastewater system. Sanitary wastewater generated at the facility cannot be conveyed to an
existing sewage facility or pipeline as there are no public or private entities that manage
sanitary wastewater flows for locations in the vicinity of the Project site. The wastewater
generated at the main services complex will be discharged into a sub-surface wastewater
disposal system with septic tanks and associated leach fields, and will be designed in
accordance with the applicable LORS, including San Bernardino County, California State
Regional Water Quality Board, and the Department of Health Services.

The sanitary wastewater system consists of a septic tank and leach fields located at the main
services complex. The septic tank is a small-scale sewage treatment system common in areas
with no connection to main sewerage pipes provided by private corporations or local
governments. Periodic preventive maintenance is required to remove the irreducible solids
that settle and gradually fill the tank, reducing its efficiency. The septic tank will require
annual inspections to monitor for the buildup of solids and sludge. Once the available
storage volume in the septic tank has been reduced by 25-percent, the sewer sludge shall be
pumped from the septic tank and transported for disposal at an approved off-site disposal
facility.

From the septic tank, the clarified liquid effluent will be disposed in sanitary leach fields.
The leach field system will be designed as two independent leach systems, each sized to
dispose of 100 percent of the system effluent from the septic tank. The installation of two
independent leaching systems will allow for one of the leach field systems to be used for a
period of one year and then the distribution valve would be switched over to the second leach
field system which would then serve as the leach field for the next year. The leach field that
was being used will be closed down and will lie fallow and recover from the bacterial loading
it has received during the previous year. This process of alternating the two leaching systems
every year under normal usage should enable the leach fields to last indefinitely.

Calico Solar — Revised Plan of Development 23
A/74062740.2



. " PLAN OF DEVELOPMENT, MARCH 2011
Icu 3 ar CALICO SOLAR PROJECT
SAN BERNARDINO COUNTY, CALIFORNIA

The leach field being utilized will get a regular flow of bacteria from the fluids exiting the
septic tank. This bacterium creates organic slimes in the soil, which potentially can clog the
soil pores and cut down on the absorption capacity of the soils. Periodic inspections and
maintenance of the leach fields will provide assurance the fields can properly function and
not cause adverse impacts to the upstream septic systems and general environment. The
required leach field area is estimated to be approximately 1,100 square-feet (0.025 acre).

To ensure that no hydrocarbons enter the leach field, the sinks and showers in the
maintenance facility shall be plumbed to the wastewater recycling system that treats the
equipment wash down water. The septic tank and leach filed will be designed to meet the
requirements of the RWQCB and the San Bernardino County Public Health Department and
will meet operation and maintenance guidelines required by the California Department of
Public Health.

1.c.12.3. Hazardous Materials Management

Calico Solar will implement a Hazardous Materials Safety Management Plan (HMSMP) that
has been developed for the Project and is included in this document as Appendix E. The
HMSMP includes procedures for hazardous materials handling, use and storage; emergency
response; spill control and prevention; employee training, and record keeping and reporting.
See Table 5, Hazardous Material Use and Storage During Construction and Table 6,
Hazardous Material Use and Storage During Operation provide a summary of the hazardous
materials to be used, handled and stored on the Project site during construction and operation,
respectively.

Table 5 Hazardous Materials Use and Storage During Construction

. Hazardous . .
Material Characteristics Purpose Storage Location | Maximum Stored Storage Type

Diesel fuel Ignitability Refueling Equipment Service Area 4,000 gallons Tank
construction vehicles
and equipment

Diesel fuel Ignitability Refueling truck Equipment Service 1,000 gallons Truck
Area/mobile
Gasoline Ignitability Refueling Equipment Service Area |1,000 gallons Tank

construction vehicles
and equipment

Gasoline Ignitability Refueling truck Equipment Service 1,000 gallons Truck
Area/mobile

Acetylene Ignitability Welding Equipment Service Area |500 cubic feet Cylinders

Oxygen Ignitability Welding Equipment Service Area |500 cubic feet Cylinders

Lubricating oil |Mildly toxic Lubricating Equipment Service Area |500 gallons Tanks

equipment parts

Hydraulic oil  |Mildly toxic Lubricating Equipment Service Area |1,500 gallons Tanks
equipment parts

Grease Mildly toxic Lubricating Equipment Service Area |45 gallons Drum
equipment parts
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. Hazardous . .
Material Characteristics Purpose Storage Location | Maximum Stored Storage Type
Ethylene Mildly toxic Coolant, antifreeze  |Equipment Service Area {500 gallons Tanks
Glycol
Cleaning Toxicity, irritant  |Periodic cleaning Equipment Service Area |150 gallons Drums or small
chemicals/ containers
detergents
Table 6 Hazardous Materials Use and Storage During Operation
. Hazardous . Maximum
Material Characteristics Purpose Storage Location Stored Storage Type
Hydrogen' Ignitability PCU working fluid |Generated on site in |2,760 pounds |Pressure vessel on
pressure vessel for a centralized site.
k-bottles mounted on|system or 10 cubic feet within
each SunCatcher, |13,392 pounds |each SunCatcher
and within Stirling  [for a distributed |(4,000 SunCatchers)
Engine system. 196 cubic feet in each
Usage of 5,000 |k-bottle (20 k-bottles)
cubic feet per
day
Acetylene Ignitability Welding Maintenance 1,000 cubic feet|Cylinders
buildings
Oxygen Ignitability Welding Maintenance 1,000 cubic feet|Cylinders
buildings
Various solvents, Toxicity Building Maintenance Twelve (12) 55- |Drums and above-
detergents, paints, maintenance and |buildings gallon drums  [ground containers
water treatment equipment commercial 1-
chemicals and other cleaning gallon
cleaners containers
Gasoline Ignitability Maintenance PCU radiator 5,000 gallons  |Above-ground storage
vehicles Maintenance tank
buildings

! Project Owner has completed an Off-site Consequences Analysis regarding potential impact of worst case
release scenario. See Figure 28, Off-site Consequence Analysis included in Section 6, Maps and Drawings.
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. Hazardous . Maximum
Material Characteristics Purpose Storage Location Stored Storage Type
Diesel fuel Ignitability Fire protection Fire protection water | 100 gallons Fire protection water
water pump skid refueling station |initial fill skid. Aboveground
Maintenance with containment {5,000 gallons  |storage tank (refueling
Vehicles station)
Insulating oil Mildly toxic Electrical Electrical equipment {25,000 gallons |Equipment
equipment initial fill transformers and
electrical switches
Lubricating oil and Mildly toxic Stirling Maintenance 6,000 gallons ~ |Equipment
grease engine/dish drives |buildings initial fill 150-gallon recycle
PCU & Misc. PV tank, aboveground
Tracker parts container
Ethylene glycol Mildly toxic PCU radiator Maintenance 5,000 gallons  |Above-ground
coolant, antifreeze |buildings initial fill containers
Sodium hypochlorite | Toxicity Disinfectant for  |Water treatment 4 gallons Above-ground
12.5 percent solution potable water structure container
(bleach)

1.c.12.4. Disposal Facilities

There are two options for a nearby landfill. The Barstow Sanitary Landfill is located
approximately 30 miles from the Project site, approximately three miles outside of the City
of Barstow, off of Highway 247. The main roadways for travel from the Project site to the
landfill are 1-40 and Interstate 15 (I-15). The landfill accepts a maximum of 1,500 tons per
day.

An alternative landfill location is the Victorville Sanitary Landfill, located in the City of
Victorville. This facility has future plans for 100 feet of vertical expansion over the entire
67-acre landfill footprint. The main roadways for travel from the Project site to the landfill
are [-40 and I-15.

AES of Fontana, located at 13579 Whitram Avenue, Fontana, California, has been identified
as a business that specializes in transporting, disposing, and recycling of hazardous waste.
AES works in accordance with EPA’s regulations and either recycles or treats all hazardous
waste by distributing different types of materials to appropriate companies in the area. Table
7 below lists the appropriate businesses that address the specific types of hazardous waste.

Table 7 Business Listings of Specific Hazardous Waste Handlers

Contact Information

Hazardous Material Type AES Distribution List and Location
All fluids and wastes from trucks | D-K Environmental | 323-268-3387
(motor oil, coolant, hydraulic fluid, | Refinery Los Angeles, CA
etc.)
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Spent alkaline batteries and spent | Lighting Resources, | 800-572-9253
lamps from lighting fixtures LLC Ontario, CA
Universal Waste

Absorbent automotive waste (plus | Siemens Carbon | 866-372-9378

contaminated dirt and gravel) Regeneration Facility Colorado River Indian
Reservation, Near
Parker, AZ

Spent lead-acid or nickel-cadmium | Exide Technologies 818-252-2022

batteries Arleta, CA

1.c.13. Fire Protection

1.c.13.1. Fire Hazards. Four types of hazardous, highly flammable, or explosive materials
will be used at the Project site during operations: hydrogen gas, oxygen, acetylene welding
gases and gasoline fuel. Two other flammable materials that are difficult to ignite will also
be used at the site during Project operations: transformer insulating oil and diesel fuel.

The Project site is located in a moderate fire hazard zone, but is outside of regions where the
risk of wild land fires is considered significant.

1.c.13.2. Fire Protection and Safety Systems. All Project fire protection and safety
systems will be designed in accordance with applicable LORS and to limit personnel injury,
property loss, and Project downtime as a result of fire or other event. See Table 8, Fire
Protection Systems Design Conditions. The Project will include both portable and fixed fire
suppression equipment and systems. Portable fire extinguishers will be located at strategic
locations throughout the Project site. The fixed fire protection system for Project in the main
services complex will be a traditional wet system design that provides coverage and
protection within the occupied facilities and the surrounding outside non-occupied support
areas of the main services complex.

The administration, maintenance, and assembly buildings and water treatment structure will
be provided with a fire sprinkler system design that includes fire risers with the required fire
inspection and testing valves, instrumentation and monitoring. Automatic fire suppression
systems will be provided in the control room. The non-occupied support areas, including the
vehicle fueling station, will be provided with a standpipe and hose fire protection design.
The hydrogen storage area (which is not located in the main services complex) will have a
fire suppression system that meets fire protection code.

The systems will be designed in accordance with the following items, as well as compliance
requirements listed in Appendix F Conditions of Certification:

= federal, state, and local fire codes, occupational health and safety regulations, and
other jurisdictional requirements;

= the California Building Code (CBC);
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= National Fire Protection Association (NFPA) standard practices;
= NFPA 13, Standard for the Installation of Sprinkler Systems (2007 Edition);

= NFPA 14, Standard for the Installation of Standpipe and Hose Systems (2007
Edition);

= NFPA 20, Standard for the Installation of Stationary Pumps for Fire Protection;
= NFPA 22, Standard for Water Tanks for Private Fire Protection;

= NFPA 24, Standard for the Installation of Private Fire Service Mains and Their
Appurtenances;

= NFPA 25, Standard for the Inspection, Testing, and Maintenance of Water-Based Fire
Protection Systems;

= NFPA 30A, Code for Motor Fuel Dispensing Facilities and Repair Garages; and

= NFPA 55, Standard for the Storage, Use, and Handling of Compressed Gases and
Cryogenic Fluids in Portable and Stationary Containers, Cylinders, and Tanks.

All Project personnel will be given fire safety and emergency training, including instructions
in fire prevention, the use of portable fire extinguishers and hose stations, and the reporting
of fires to the local County Fire District. Project personnel will only attempt to suppress fires
in their incipient phase. Fire drills will be conducted at least twice each year for each work
area.

The Project site is located within the San Bernardino County Fire District (SBCFD). The
Project site would be serviced by:

= The San Bernardino County, North Desert District, Harvard-Station 46 located at
39059 Kathy Lane, Newberry Springs, CA 92365 located approximately 31 miles
northwest of the site;

= [f the County determines the need, the volunteer Community Facilities District (CFD)
Newberry Springs Fire Department located in Newberry Springs, CA approximately
15 miles west of the site could be used; and

= [f the County determines the need, the volunteer fire departments located in Yermo
and Daggett, CA located 25 miles north and west from the site could be used.

Access to the site for all of these fire departments would be along I-40 at the Hector Road
exit north to the main access road and/or the temporary access road at the eastern Project
boundary.

The local fire chief will perform a final fire safety inspection upon completion of the
construction and, thereafter, will conduct periodic fire safety inspections and training to
Project personnel.
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Table 8 Fire Protection Systems Design Conditions

Location

Type of System

Buildings

Automatic Clean Agent System per NFPA 2001 for control room,
wet/dry/pre-action sprinkler system for administrative areas, maintenance
area, assembly bays, and offices. Fire protection water supply will be from
the 230,000 gallon storage tank located at the main services complex.

The fixed fire systems in the buildings will be provided as required by local
jurisdiction or the UBC.

Hose stations and portable extinguishers will be provided throughout
buildings as required by code.

Detection system and fire alarm pull stations will be provided for the control
room. Pull stations shall be located in buildings as required by code.

PV modules

The PV modules require no fire protection, are of non-combustible design
and require no combustion for the generation of electricity. Maintenance
service vehicles will be equipped with appropriate portable fire
extinguishers.

SunCatchers

SunCatchers require no fire protection, are of non-combustible design and
require no combustion for the generation of electricity. Maintenance service
vehicles will be equipped with appropriate portable fire extinguishers.

Water treatment
area

An automatic wet pipe sprinkler system, portable “BC” rated fire
extinguishers in all areas and hose reel stations with 100-foot hose in the
area.

Main services
complex

Wet barrel type fire hydrants will be designed, installed and located as per
NFPA 24 and as required per local jurisdiction. The location of hydrants
will not be more than 300 feet apart in all outside areas as required by code.

1.c.13.3. Fire Protection and Prevention Plan.

Fire protection at the Project site will include measures relating to safeguarding human life,
preventing personnel injury, preserving property, and minimizing downtime due to fire or
explosion. Fire protection also involves physical arrangements, such as sprinkler systems,
water supplies, and fire extinguishers.

Appendix G, Construction Health and Safety Program (CHSP) includes the Emergency
Action Plan/Fire Prevention Plan (EAP/FPP) which provides for fire protection practices,
including routine inspections of the Calico Solar project by the designated safety
representative. The plan requires prompt action to correct situations deemed to be a fire
hazard, and it identifies firefighting equipment and systems at the Project site as well as
methods to safely store flammable and combustible materials. Project facilities have been
designed by a California-registered fire protection engineer and fire protection equipment is
installed and maintained in accordance with all applicable NFPA standards and
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recommendations (NFPA 1994). A fire reporting protocol (depending on the size of the fire)
and an investigation protocol are detailed in the EAP/FPP.

The comprehensive on-site fire protection system and procedures will be designed and
implemented to protect both personnel and property. The EAP/FPP also includes: names
and/or job titles of personnel responsible for maintaining equipment and accumulation of
flammable or combustible material control; procedures in the event of fire; fire alarm and
protection equipment; system and equipment maintenance; monthly and annual inspections;
firefighting demonstrations; housekeeping practices; and training.

1.c.13.4. Fire Protection Water.

The Project fire protection water system will consist of a water storage tank, an electric fire
protection water pump powered by the emergency generator, yard hydrants, fire risers, and
fire sprinkler systems within the buildings. The potable and fire flow water will be stored in
an aboveground steel tank with supply and fire flow pumps sized to handle the specific
demands. The water in the fire flow and potable fire flow tank will be chlorinated and
circulated to keep it fresh. The fire distribution system will need to be flushed periodically to
keep water fresh and free from algae growth.

The fire-suppression water storage tank will be sized to store the minimum requirement for
domestic water and building fire-suppression water. The design of the storage tank piping
will prevent the other water needs from drawing down the water in the storage tank to a level
below the minimum requirement for the Project’s fire-suppression water system. The
electric fire protection water pump and controller will be interfaced with the building fire
alarms and fire sprinkler systems to run on reduced pressure during fire flow events. An
electric-driven fire protection water jockey pump will maintain water pressure in the fire
sprinkler system within the Project facilities and support areas. The electric pump will start
automatically if the pressure in the fire protection water loop drops below a given set point.
Automatic valves will open to draw water from the fire-suppression water storage tank if
pressure falls below the lower set point. The fire protection water pump will run until

manually stopped. The fire protection water pump will be installed in accordance with
NFPA 20.

1.c.13.5. Miscellaneous Fire Safety Items.

Permanently installed fire alarm detection systems will be provided and designed in
accordance with the National Electrical Code (NFPA 70) and NFPA 72. Pull stations will be
provided as well as audible and visible annunciation throughout the Project facilities in a
zone addressable system; the main monitoring consoles will be located in the Project control
rooms. Heat and smoke detectors will also be designed into the zone addressable system. A
pre-action fire suppression control system will be provided for the control rooms and related
information technology equipment support areas.

Portable fire extinguishers (e.g., carbon dioxide and dry-chemical) will be placed throughout
the Project buildings and support areas in accordance with the requirements and guidelines of
NFPA 10.

Calico Solar — Revised Plan of Development 30
A/74062740.2



. " PLAN OF DEVELOPMENT, MARCH 2011
Icu 3_ ar CALICO SOLAR PROJECT
SAN BERNARDINO COUNTY, CALIFORNIA

The design and construction of all building and support areas will be free of asbestos and will
meet all code and risk management requirements for low toxicity and particulate expulsion
during combustion. During both construction and operations, Project personnel will
coordinate and work closely with the local fire marshal, fire district, and related emergency
response agencies regarding operating and emergency response procedures.

1.c.14. Security and Fencing (During Construction and Operations)

Prior to start of construction of each phase of the Project, desert tortoise clearance surveys
and translocations will occur and desert tortoise fencing will be installed around the
appropriate areas. After the desert tortoise fence is installed, security fencing will be
installed around the appropriate portion of the site. See Figure 14, Permanent Fencing
included in Section 6, Maps and Drawings.

An on-site security system will be installed as part of construction. Controlled access gates
will be maintained at the entrance to the site at Hector Road. Twenty-four hour site security
monitoring will be provided in the control room via closed-circuit television and intercom
system. Site security monitoring will be able to be displayed on a real-time as well as a
recorded basis. Security monitoring cameras and active detection systems will be provided
for Project buildings, support areas, and the entire site perimeter. Regular site security
vehicular patrols will be conducted to provide additional site security. Twelve-foot treated
one-way access roads will be provided to allow for patrolling of the Project site by the
security personnel and for maintenance of the perimeter fence.

The construction entrance to the site will be via a gated entrance off of the San Bernardino
County-maintained portion of Hector Road. The Project gate will be used for construction-
related entry and exit as well as for entry and exit during Project operations. Secondary
access for the fire district will be provided on the eastern side of the Project, for both Phase 1
and Phase 2. These access points will be gated with access made available to the fire district
and emergency response teams. Entry into the Project site by fire department or emergency
units will be handled on a manual override basis by 24-hour security officers stationed at
both entrances.

1.c.15. Electrical Components, New Equipment and Existing System Upgrades

The Project includes construction of an on-site substation south of the railroad, which will
include transformers, circuit breakers, metering, and other protection required to connect the
Project to the SCE Pisgah substation. Detailed information on the electrical equipment is
listed in Table 1, Summary of Significant Structures and Equipment, above.

For the PV technology, the DC collection system will be nominally operational at 450 volts
DC from 8 Tracker Blocks to the 2 MW inverter pads. The inverters will convert that input
to 450 volt, 60 Hz power. The mid-range 2 MW transformers also located on each inverter
pad will step the power up to 34.5 kV. From there, the collection system will feed the power
to the on-site substation. This mid-range collection system will be routed both underground
and on poles as required by site conditions and the final arrangement of the Tracker Blocks
and access roads.
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For the SunCatchers, Power will be produced at 575 V by the PCU generators. The output
from 12 SunCatcher PCU generators will be collected at a local 600 VAC terminal cabinet.
Local terminal cabinets will be wired to a 600-VAC, 2,000-A collector switchboard to
constitute a complete 60-unit, 1.5 MW solar group. Each local collector switchboard will be
connected to the low-voltage side of a 1,750 kVA GSU transformer that steps voltage up to
34.5 kV. GSUs will be connected together at 34.5 kV to create a 9MW group as shown in
Figure 15, 9 MW Typical SunCatcher Layout included in Section 6, Maps and Drawings.

See Section 3.1 for a discussion of existing and proposed transmission system.
1.c.16. Interconnection to Electrical Grid

The Project will produce a nominal net output of up to 663.5 MW to supply to the SCE high-
voltage system at SCE’s existing 230 kV Pisgah substation, which is located east of the
Project. An approximately 0.09 mile long 230 kV single-circuit transmission will be used to
interconnect the on-site substation to the Pisgah substation. The overhead line will begin at a
dead-end structure located at the on-site substation.

One fiber optic cable and a microwave dish and tower will be provided for communications
with SCE and the CAISO.

The on-site substation will consist of an open air bus with 34.5 kV collection feeder circuit
breakers. Each feeder breaker will be connected to the collection lines. Additional 35 kV
circuit breakers will connect to power factor correction capacitor banks located in the on-site
substation. The on-site substation will also consist of power transformers rated at
100/133/167 mega volt amperes (MVA) to convert the generation collection voltage from
34.5 kV to the transmission tie voltage of 230 kV. The power transformers will be protected
by 230 kV power circuit breakers. Additional on-site substation equipment will include a
34.5 kV power-factor correction capacitor control system designed to meet the power factor
and low-voltage ride-through requirements of the LGIA.

1.c.17. Spill Prevention and Containment for Construction and Operation of Facility

Project Owner will employ BMPs to prevent and contain spills that occur during construction
and operations.

The most likely cause of an accidental release during construction and operations of the
Project would be gasoline or diesel fuel leakage due to a collision or a spill while refueling a
generator construction vehicle or maintenance vehicle. A less likely possibility of tank
leakage is aging tank material and/or oxidation of the tank structure. Protective measures to
be adopted during a gasoline spill include the following:

= Eliminate all sources of ignition in the vicinity of the spill or released vapor;

= [If the material is released into the work area, evacuate the area immediately and
monitor area with a combustible gas indicator;

= Stop the source of the release if it can be done without risk;
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= Contain the release to prevent further contamination of soil, surface water, or
groundwater;

= Clean up the spill as soon as possible, observing precautions in exposure
controls/personal protection;

= Use appropriate techniques such as applying non-combustible absorbent materials or
pumping;

= Ensure that all equipment used when handling the product is grounded;
= Use vapor-suppressing foam to reduce vapors;
= Use clean, non-sparking tools to collect absorbed material;

=  Where feasible and appropriate, remove contaminated soil and place contaminated
materials in disposable containers and dispose of in a manner consistent with
applicable LORS; and

= Report gasoline spills to local authorities as appropriate or required. This material is
covered under the EPA-administered Comprehensive Environmental Response,
Compensation and Liability Act of 1980 (CERCLA) Petroleum Exclusion.
Therefore, gasoline releases to the environment may not be reportable under
CERCLA.

If a hydrogen release were to occur, personnel would be required to evacuate the immediate
area, then qualified personnel would, if possible, eliminate any possible sources of ignition,
provide necessary ventilation, and shut off the source of hydrogen. Hydrogen poses no
adverse effects on the environment; therefore, released hydrogen gas may dissipate into the
atmosphere without incident. The risk of fire is minimized because refilling operations occur
outdoors, preventing hydrogen from attaining the minimum 4 percent lower explosive limit.

Transformer oil poses a minor risk of accidental spill. The total transformer oil contained in
all of the transformers will not exceed 25,000 gallons. Substation transformers will be
delivered to the site without the oil. The oil will be inserted into the transformer tanks from
delivery tankers on-site. Precautions will be taken during oil transfer to prevent spills.
Absorbent materials will be carried on the supply truck for quick response to an inadvertent
oil spill. Any soil contaminated by a spill will be removed to an off-site hazardous waste
disposal facility. Substation transformer pads will be designed for containment of the
transformer oil in the event the tank is breached. During Project operation, samples of
transformer oil will be drawn for testing from a test port on each transformer tank
approximately every 3 months. Oil will be removed from the tank for maintenance on
intervals of 10 to 15 years.

1.c.18. Health and Safety Program

During construction and operations, Project Owner will implement a health and safety
program that addresses potential worker hazards present on the Project site. See Table 9
Location of Potential Worker Hazards at Project Site below. The program will satisfy all
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applicable LORs. The Project Owner will also ensure continued compliance by updating the
appropriate plans and policies.

Table 9 Location of Potential Worker Hazards at Project Site

Control | Maintenance Shop/ On-site PV
Room Warehouse Substation Technology SunCatchers

Flammable
Material X X
Hazardous
Material X X X
High Voltage X X X X
Noise X
Pressurized
Cylinders X X
Rotzftmg X X
Equipment
High/Low X
Temperature

To protect the health and safety of workers during construction, the Project Owner (and the
construction contractor) will ensure compliance with the Construction Health and Safety
Program (CHSP), and all federal, state, and local health standards that pertain to worker
health and safety. The Construction Health and Safety Program will meet the California
Occupational Safety and Health Administration (Cal-OSHA) Injury and Illness Prevention
(ITPP) requirements. The CHSP is included in this document as Appendix G and includes:

= A written Code of Safe Practices for construction;

= A Construction Personal Protective Equipment Program;
= A Construction Exposure Monitoring Program,;

= A Construction Injury and Illness Prevention Program,;

= A Construction Heat Stress Protection Plan that implements and expands on existing
CAL OSHA regulations as found in 8 CCR 3395;

= A Construction Emergency Action Plan; and
= A Construction Fire Prevention Plan.

Employees will be instructed to use the required personal protective equipment (PPE) during
construction activities. Required PPE will be approved for use, distinctly marked to facilitate
identification, and be used in accordance with the manufacturer’s instructions. The PPE will
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Calico S::lar

be of such design, fit, and durability as to provide adequate protection against the hazards for
which it is designed. The type of PPE required for each job task will be described in the job
safety procedures for that task. The use of PPE for site activities includes, but is not limited
to, the items specifically described in Table 10 below will comply with Cal-OSHA

requirements.

Electrical Safety Codes.

Table 10 Basic Protective Equipment

When protective insulating equipment is used, it will comply with the

Body Area Hazards Recommended Protection
. . . Safety glasses with side
Low-velocity flying particles. shiclds.
High-velocity chips and sparks Impact  goggles or safety
& ychip parks. glasses with full face shield.
Eyes/face
Corrosive liquid splash during transfer. Sp.lash-proof goggles and face
shield.
. S . Welding hood with appropriate
Welding — injurious light rays. eye filter lenses.
General wear, overhead rigging, material | Hardhat.
handling, maintenance, and general construction
Head/ears processes.
High noise level. Earplugs or muff.
Low-hazard inert dusts. Dust mask.
Low concentration solvent vapors. Car’[.rldge—type orgamic vapor
respirator.
Respiratory Acid mists. Cart.rldge-type acid  mist
system respirator.
High-concentration dusts or vapors. Airline respirator.
Oxygen deficiencies or gases. Self-contained breathing
apparatus.
Handling rough or sharp objects. Leather gloves.
Hands and arms Handling hot objects. Insulated gloves.
Using solvents. Impervious synthetic gloves.
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Body Area Hazards Recommended Protection

General wear for light handling. Safety-toe shoes
Handling heavy objects. Metatarsal safety shoes.

Feet and legs
Working with corrosive liquids. Safety-toe boots.
Underground work. Safety-toe synthetic boots.
Hot or corrosive liquids. Synthetic apron.

Trunk and full Punctures, impact, or cuts. Canvas or leather kickback

body apron or metal mesh apron.
Breaking acid containers. Full bpdy Sul.t made  of
appropriate materials.

Working from elevated structure or platform | Safety belt and lanyard.
without standard railings.

rotec tl;élrlll/rescue Vessel ent Harness and lifeline or wristlets

P Y and lifeline.

Suspended scaffolds. Lifeline, safety belt/lanyard.

Safety showers and emergency eye wash stations will be provided at all project buildings and
support areas that store or use chemicals, including the assembly and maintenance buildings,
the water treatment structure, the vehicle fueling area, and the hydrogen storage area. A first
aid station, complete with all emergency medical supplies, will be provided in the operation
and administration building near the break room. Also, all Project construction and operation
and maintenance vehicles will be equipped with first aid kits and two-way radios.

In addition to incorporating various safety and environmental features and design measures
to minimize emergencies and their effects on public and worker safety, the CHSP also
includes a site-specific EAP/FPP, as discussed in Section 1.c.13.3.

1.d.  Alternatives Considered by Applicant
1.d.1. Alternative Project Site Location Considerations

The characteristics of solar technology dictate that the following considerations must be
taken into account when siting utility-scale solar projects:

= Site must have slopes of generally less than 5%;

= Site must have a minimum solar insolation level threshold of 6.5 kWh/m2/day;
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= Site must comprise at least 2,500 acres;
= Site must be located near existing transmission or designated transmission corridors;
= Site must be located near existing roads;

= Site should not include lands designated as critical habitat for listed species, in areas
designated Areas of Critical Environmental Concern, or designated high recreational
use areas;

= Site should not be subject to land use designations that prohibit solar development or
be classified as an area inappropriate for utility-scale solar development; and

= Site must be available for development of a utility-scale solar plant.
1.d.2. Alternative Technology Considerations

There are a number of solar technologies available today, most of which fall into two general
categories, concentrating solar power and photovoltaic. The following considerations are
most relevant in evaluating the technological and economic feasibility of a utility-scale solar
project as well as evaluation of potential environmental impacts associated with development
and operation of such a facility:

= The cost of developing utility-scale project with selected technologys;
= The availability of necessary component parts;

= The technology’s land use efficiency (i.e., the amount of land required to generate 1
MW of power);

= The required construction techniques and installation processes, including site
preparation, assembly and testing;

= The operation and maintenance requirements;
= The amount of water required during construction and operation; and

= The type and quality of process chemical and/or the hazardous materials required or
generated.

1.d.3. Alternative Project Design/Layout/Phased Development Considerations

Project design and layout are largely driven by the need to maximize the energy output as
economically as possible while, at the same time, minimizing environmental impacts. The
ability to accomplish these goals is dictated by the following considerations for each major
component of the Project:

= PV Components - The basic building block of the PV technology are Tracker Blocks.
To be economically viable, the site layout must allow for a standardized configuration
of most of the PV Tracker Blocks on the site as well as placement of the related
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inverter pads within the Tracker Blocks. While small variations in the configurations
are possible, significant deviation will compromise the viability of the Project.

= SunCatcher Components - The SunCatchers are placed in 1.5 MW groups comprised
of 60 individual SunCatchers. The standard configuration of a 60 SunCatcher group
is on a grid, with the SunCatchers spaced far enough part to avoid shadowing of one
SunCatcher by an adjacent SunCatcher. The SunCatchers must also be placed so that
every other row is accessible by vehicles, allowing for mirror washing and
maintenance during operation. Like the PV portion of the site, some deviation in the
configuration of a 60 SunCatcher group is possible, but the majority must be in a
standard configuration to allow for an economically viable project.

= Main Services Complex - The main service complex must be located within Phase 1
of the Project as it must be operational prior to generation and delivery of electricity
from the Project site. It must be centrally located to allow for efficient operation and
to minimize environmental impacts.

= Substation - The on-site substation must be located in Phase 1 of the Project. The
number of transmission towers will depend on the location of the on-site substation in
relation to the Pisgah substation.

= Roadways - The main access road must allow for efficient access to the main services
complex and the solar field. Maintenance roads must be placed so as allow access to
and maintenance of the solar field. A perimeter road is necessary for access around
the Project site.

The phasing of the Project is dictated by the need to generate renewable energy for the grid
as soon as possible. Phase 1 of the Project includes 275 MW, the amount of energy that can
be delivered to the grid without major upgrades to the SCE transmission system. Phase 2
will include 388.5 MW, which can only become operational following completion of SCE
planned transmission system upgrades. See Section 3.

Phase 1 of the Project will be located primarily south of the railroad, in the area that includes
lower quality desert tortoise habitat and has been shown by past surveys to be occupied by a
low number of desert tortoises. By limiting construction in Phase 1 primarily to these areas,
the Project will be able to develop additional information related to desert tortoise
translocation prior to undertaking translocation of the vast majority of desert tortoise
anticipated to be on the project site. Locating Phase 1 south of the railroad also minimizes
the amount of traffic that will need to cross the railroad prior to installation of the permanent
above-grade crossing.
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1.d.4. Alternatives Considered But Not Carried Forward

During review and approval of the Project, the BLM and the CEC and Calico Solar
considered a range of alternative sites, technologies and project configurations. Seven
alternative sites were considered but eliminated from further review because: (1) they would
not substantially reduce impacts of the Project; (2) they are designated as critical habitat or
included in the Upper Johnson Valley OHV Area; (3) development of the Project would be
inconsistent with existing BLM land management policies; and/or (4) there are pending
applications for development and therefore such lands are not considered available for
development of the Project. Appendix H, Applicant’s Submittal of Additional Alternatives
Analysis. Additionally, one private land alternative site was identified, but eliminated from
further consideration, because it would not meet the purpose and need of the Project. The
alternative was also determined to be impracticable and uneconomical as it was comprised of
over 100 parcels owned by 49 separate land owners. For further information regarding the
alternative sites considered, see Table 2-1 in the Calico Solar Final Environmental Impact
Statement, (pp. 2-49 to 2-51).

The BLM and CEC also evaluated 14 alternative technologies, including solar technologies,
other renewable energy technologies and nonrenewable energy technologies. Each of these
was eliminated from further review as it was determined that use of these technologies in the
Project would not reduce environmental impacts and/or was not technical or economically
feasible on the Project site (Calico Solar Final Environmental Impact Statement, Table 2-1,
pp. 2-51 to 2-55). It should be noted that in the Calico Solar Final Environmental Impact
Statement, the BLM eliminated from further consideration the use of PV technology in place
of the then proposed SunCatcher technology based on a determination that installation of PV
technology would have a greater impact on biological and cultural resources as it would
require grading of the entire site. As described above, the Project will use both PV
technology and SunCatcher technology. Installation of both technologies will be
accomplished without large-scale grading on the site.

1.d.5. Comparative Analysis of Alternatives

Two alternatives have been subject to detailed analysis. The first involves reducing the
Project to a 275 MW facility. This alternative would proportionally reduce environmental
impacts. It is not environmentally preferable, however, because it would also substantially
reduce the amount of renewable energy generated on federal land and the ability to
accomplish the identified project purpose and fulfill the project need (see Section 1.b above).

The second alternative analyzed is the No Action Alternative. Under this alternative, the
BLM would not approve development of the Project. While this alternative would eliminate
all of the Project’s environmental impacts, it would also eliminate the ability to meet the
identified purpose and need of the Project. Further, because CDCA Plan allows for
development of utility scale solar projects on the site, it is likely that the BLM would receive
another application for development of the site. An alterative project located on the site
would be likely to have similar impacts as the Project. Therefore, the No Action Alternative
is not environmentally preferable.

Calico Solar — Revised Plan of Development 39
A/74062740.2



. " PLAN OF DEVELOPMENT, MARCH 2011
Icu 3_ ar CALICO SOLAR PROJECT
SAN BERNARDINO COUNTY, CALIFORNIA

l.e.  Other Federal, State and Local Agency Permit Requirements

Table 11 below lists the fundamental permits required for this project. A list of additional
permits required for the Project is also included as Appendix I, Developer Permits.

Table 11 Applicable Permits

Responsible Permit/Approval Status

Agency

Federal BLM - Right-of-Way Lease/Grant Granted
10/21/2010

Federal BLM - Amendment of Right-of-Way Pending

Lease/Grant

State CEC- Certificate Granted
12/1/2010

State CEC - Petition to Amend Submitted
3/18/2011

Included as well is Appendix J, Department of Army Permit Determination Letter indicating
that the Project does not contain waters of the United States and therefore a Clean Water Act
Section 404 permit is not required.

1.f.  Financial and Technical Capability of the Project Owner

Calico Solar is a wholly owned subsidiary of K Road Power Holdings LLC (“K Road”). On
December 24, 2010, K Road acquired Calico Solar from Tessera Solar, Calico Solar’s prior
owner. K Road and its principals have a long history of successfully developing and safely
operating over 15,000 MW of conventional and renewable power assets, creating exceptional
value for shareholders and stakeholders. K Road’s philosophy and approach to development,
construction, financing and operation of power projects is to retain the services of
consultants, financial advisors, engineers, attorneys, environmental specialists, EPC
contractors and others as needed on a project-by-project basis to supplement its own
expertise.

Calico Solar’s management team has developed, owned, constructed and operated dozens of
power plants of virtually every technology — natural gas, hydroelectric, oil, coal, biomass,
and solar. This team includes management, technical and operating specialists who have
unparalleled experience with a wide variety of power generation technologies. They have
developed and operated plants utilizing the following fuels: hydro, solar, natural gas, light
distillate and heavy oil, coal, and waste wood. Additionally, their portfolio included twelve
hydroelectric plants. This team specializes in adapting generation technology to fit the
operating, geographic and financing environment of its projects. For the Project Site, Calico
Solar’s management team has decided to include PV technology, a commercially viable
technology that is currently available, with the approved SunCatcher technology to bring
663.5 MW of power on-line to service California’s renewable energy demand.
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For the permanent financing needs of the Project, Calico Solar intends to seek debt and
equity capital. Equity capital will come from the shareholders and outside investors. Debt
capital will be raised through commercial banks and investment banks. Calico Solar’s
management team has significant experience raising single and multiple project debt and
equity financings for over 59 generating facilities in both the public and private markets.
Additionally, this management team has deep experience in successfully financing projects
using structured power and renewable energy sales arrangements.
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2. CONSTRUCTION OF FACILITIES

2.a.  Solar Field Design, Layout, Installation and Construction Processes Including
Timetable and Sequence of Construction

The site plan for the Project is shown on Figure 16, Site Layout included in Section 6, Maps
and Drawings. The Project consists of a combination of PV technology and the SunCatcher
technology to achieve 663.5 MW output for the Project. Approximately 2,140 PV Tracker
Blocks will produce a total of 563 MW and approximately 4,020 SunCatchers will produce
100.5 MW.

PV Tracker Blocks are the basic building blocks of the PV arrays. Each basic Tracker Block
will be similar in configuration and capability. A basic Tracker Block measures about
280 feet by 180 feet and occupy a space of about 1.1 acres. See Figure 17 Typical PV
Module Tracker Block below. Tracker Blocks may be reconfigured as required by site
characteristics such as boundaries, roads, topography or similar constraints.
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Figure 17 Typical PV Module Tracker Block

The energy produced by each of the Tracker Blocks is directed to one of the 2 MW inverter
pads, which will contain two or more inverters and a 450 volt to 34.5 kV transformer. Each
inverter pad is generally centralized and services eight Tracker Blocks.

The basic building block for the SunCatcher is a 1.5 MW solar group consisting of
60 SunCatchers. SunCatcher groups are generally constructed on a grid, but layout may vary
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as required by site characteristics such as boundaries, roads, topography or similar
constraints. The 1.5 MW groups will be connected into 9 MW solar groups. A typical IMW
group is shown on Figure 15, 9 MW Typical SunCatcher Layout.

The Project’s main services complex is centrally located within Phase 1, south of the
railroad. A maintenance building, an administration building, two assembly buildings, water
tanks, evaporation bonds and the 10-acre temporary construction laydown yard are located in
the main services complex. See Figure 13, Calico Solar Main Services Complex. The on-
site substation is also located south of the railroad and adjacent to SCE’s Pisgah substation.

The main entry and exit to the Project will be from Hector Road off of Interstate 40. The
Project has one main access road and several accesses roads. See Section 2.c, Access and
Transport, for further discussion of the Project’s roads.

Installation and construction processes are discussed in Section 2.e through 2.k. Included in
this document for reference is Appendix K, Calico Integrated Schedule. This includes a
detailed timetable for the remaining permitting and design activities, as well as the sequence
of construction.

2.b. Approach to Construction and Operations

Construction of the Project will occur in two phases. Phase 1 of the Project will be located
primarily south of the railroad and will include the main access road, the main services
complex, the on-site substation and a portion of the PV modules. The well and a portion of
the waterline will be constructed north of the railroad in Phase 1. Phase 2 of the Project will
be located north of the railroad and will include the remainder of the PV modules and the
SunCatchers, as well as the hydrogen-related infrastructure. The SunCatchers will be located
toward the center of Phase 2. Additional information on construction and the phased
approach is provided in Section 3 of this document. Additional information on operations is
provided in Section 4 of this document.

2.b.1. PV Single-Axis Tracking Solar Array

The PV arrays are installed in a block configuration consisting of eight Tracker blocks. Each
Tracker block produces 250 kW of power and is comprised of nineteen rows. A typical row
consists of 48 PV modules attached to a horizontal steel shaft. These shafts are supported by
4.5-inch-diameter vertical steel posts that are spaced approximately 12 to 15 feet apart. The
steel shafts are connected by a main drive shaft, which is supported by 6-inch-diameter steel
posts. Both the 4.5-inch and the 6-inch steel posts generally project 5 to 6 feet above the
ground and are vibrated to a roughly equivalent depth into the ground. To account for minor
ground surface differences, instead of grading, the steel posts would vary in height above the
ground surface more than the 5 to 6 feet mentioned above in order to create a level Tracker
Block. At maximum tilt, the modules will be at least 3 feet from the ground surface as well
as 3 feet above the shaft, for a total height of approximately 9 feet. See Figure 18, Typical
PV Module Installation Detail below. The site has very favorable soils conditions and allows
all foundation posts to be hydraulically vibrated into the ground. There will not be a need for
the use of any concrete or cementing material for the PV foundation post installations.
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Figure 18 Typical PV Module Installation Detail

The configuration of the Tracker Blocks creates open areas between rows. Alternating open
areas will be designated as unimproved module access points allowing occasional access up
to four times per year for module washing and maintenance activities. Natural vegetation
will be allowed to grow in the open areas not used as access points and these areas will
remain undisturbed.

The energy produced by each Tracker Block is directed to one of the approximately 282
inverter pads. Each 2 MW inverter pad is approximately 33.5 feet by 15 feet and will contain
two or more inverters, one step-up 450 volt to 34.5 kV transformer, and one main line
distribution switchboard mounted on a foundation. As a result of the recent increases in the
size of PV projects, inverter suppliers are actively developing larger units to allow fewer
inverters per MW. The inverter pads have been selected to take advantage of this trend. The
inverters not only convert the DC energy from the modules to 60 Hz but they also provide
the power quality functions of voltage regulation, power factor control, low-voltage ride
through (LVRT), and supervisory control function, in accordance with SCE system and
CAISO requirements. From the inverter pads, the electricity runs through underground wires
and on posts to the on-site substation where it is stepped up to the 230 kV required for the
SCE interconnection.
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2.b.2. SunCatcher Array

Each SunCatcher consists of a PCU and a mirrored-surface dish assembly operating as a
solar concentrator that automatically tracks the sun.

The solar dish is typically mounted on a foundation consisting of a metal pipe that is
hydraulically driven into the ground. This foundation is preferred because no concrete is
required, no spoils are generated, and the foundations can be
completely removed when the project is decommissioned.
The metal pipe foundation creates minimal disturbance to
the environment. The SunCatcher pedestal on which the
SunCatcher dish assembly is secured is approximately 18
feet 6 inches in height and will be an integrated part of the

metal pipe foundation or will be a separate structure ¥
h—ﬁ—-"
fastened to the rebar-reinforced concrete foundation at
ground level. SunCatcher Dish Being Lowered
Onto Pedestal

The dish assembly collects and focuses solar energy onto the PCU to generate electricity.
Each PCU consists of a solar receiver heat exchanger and a closed-cycle, high-efficiency
Solar Stirling Engine specifically designed to convert solar power to rotary power via a
thermal conversion process. The engine drives an electrical generator to produce electricity.
Power generated by each 1.5 MW group of 60 SunCatchers is collected through a 600-volt
power collection system. This collection system combines the output from the units and
connects each 1.5 MW group to a generator step-up unit (GSU) transformer with an output
voltage of 34.5 kilovolt (kV). This is repeated until the full project electrical size is reached.

The design and modularity of the SunCatcher allows for significant flexibility in specific site
usage and design. Each site is constructed using three basic building blocks; the dish, 1.5
MW group, then scaling up to 9 MW groups. Power will be placed on the grid at completion
of each 9 MW block. This allows power production and earning of revenue earlier in the
process than a solar facility using non-modular technology. See Figure 19, Typical
SunCatcher Layout below.
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Figure 19 Typical SunCatcher Layout
2.c.  Access and Transportation System, Component Delivery, Worker Access

The main access for employee and general construction traffic to the Project site during
construction will be from I-40 using the Hector Road exit. Phase 1 traffic will continue
northward on the 0.2 miles of county-designated Hector Road. Traffic will then turn onto the
Project site, on the south side of the railroad, and continue east on the main access road to the
main services complex where all project materials and equipment will be staged and stored
for later use. This main access road will also be the primary route for workers to reach the
main services complex as well as for deliveries of supplies and equipment during
construction and operations. Parking for 125 vehicles will be located at the main services
complex. Prior to the commencement of activities north of the railroad, the Project Owner
will negotiate a temporary right-of way access to the north side of the railroad to conduct
periodic engineering surveys and well water line installation, among other activities. This
temporary right of way will also allow the EPC contractor to access the north side of the
railroad to install the permanent grade-separated bridge crossing at the beginning of Phase 2.
Upon completion of the bridge construction, the main access road installed south of the
railroad will be extended northeast to allow access to all of Phase 2, including the proposed
SunCatcher area. Intermediate smaller roads will be installed throughout the site to provide
access throughout the site for construction and other project activities. Access to the Project
site will be through controlled gates. See Figure 20, Existing Project Vicinity Access Routes
and Figure 21, Proposed Post Project Development Access Routes, included in Section 6,
Maps and Drawings.
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The paved main access road will be 24-feet wide (one 12-foot lane in each direction). The
surface treated access roads/interior perimeter access roads will be designed with one 12-foot
lane. These roadways will allow for a looped access to the main services complex, the PV
solar field, and access to the electrical substation. SunCatcher maintenance roads will be one
8-foot lane, surface treated with a suitable non-toxic soil stabilizer. Secondary site access
roads will be 20-feet wide (one 10-foot lane in each direction) and stabilized using a non!!
toxic soil stabilizer.

As indicated in Figure 21, Proposed Post Project Development Access Routes, the Project
Owner will provide an access route around the Project perimeter via an exterior perimeter
roadway consisting of a single 8-foot lane to allow local land owners and the general public
access to the areas north and east of the site. Designated routes within the immediate Project
vicinity are set forth in Table 12, Designated Routes below and further detailed in
Appendix L, Draft Traffic Control Plan.

Table 12 Designated Routes

Length Inside of Project Current Proposed

Road ID Boundary Classification Classification
UNK 0.55 Miles Unspecified Closed
AF045 2.4 Miles Open Closed
AF0450 2.13 Miles Open Closed
AF058 3.6 Miles Open Closed
AF133 0.26 Miles Open Closed
AF132 0.001 Miles Open Closed
AF052 2.17 Miles Open Closed
AF053 0.52 Miles Open Closed
AF298 4.68 Miles Open Closed

Construction traffic is expected to commence in the fourth quarter of 2011 and continue
through the construction schedule. Traffic should peak during the first two quarters of 2012.

During construction, it is anticipated that specialized trades and higher-skill-level
construction personnel will commute to the Project site on a weekly basis and stay in
temporary housing or apartments during the week for the duration of the construction phase.
Similarly, contractor or subcontractor employees will commute on a weekly basis and lease
temporary housing or apartments in the Barstow area. The construction employee commutes
will depend on the competitive bid selection of contractors and subcontractors and travel
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distance from their offices. The existing park and ride located in Barstow may be used by
Project personnel.

2.d. Construction Work Force Numbers, Vehicles, Equipment, Timeframes

The Project Owner will endeavor to employ qualified subcontractors and construction
personnel from the local area. Bid solicitations will be made through plan centers and trade
publications that serve a 200-mile radius from the site and beyond. It is expected that 90
percent of the workforce will reside in Southern California, including the Barstow area. The
remainder may come from other areas of the southwest. Many of the higher-skill-level
positions required for essential trades, such as high-voltage line electricians, controls and
information technology specialists, and engineers, could come from outside the local area.

Construction trade personnel can be found by working with several resources in the County
of San Bernardino. The Economic Development Department (EDD) administers programs to
assist employers who locate in the County; the Workforce Development Department is a
division of the EDD which operates and administers programs under the Department of
Labor’s Workforce Investment Act. In addition, the Workforce Investment Board can assist
in finding a workforce that possesses the necessary skills. Finally, the Inland Empire
Economic Partnership also can provide a mechanism for access to workforce information,
hiring and training.

The size of the on-site workforce will average 340 employees per month, with as many as
400 to 700 employees on-site during peak periods of construction activity. During
construction, the average salary range per employee is expected to be approximately $20 to
$60 per hour, including benefits.

The Project Owner will encourage the use of car pooling to minimize worker vehicle traffic.
Other Project vehicles will include standard freight trucks for deliveries, water trucks, and
on-site construction related equipment needed to support the various project tasks. Most
equipment used during construction will remain on-site until no longer required. Therefore,
vehicle traffic related to construction equipment will be greatest at the beginning and end of
the Project. The majority of non-worker vehicle traffic will be associated with the delivery
of solar generating equipment and components. These deliveries will primarily be directed to
the main services complex where equipment and components will be unloaded, stored and
staged for distribution on the site. Forklifts and flat bed trucks will distribute equipment and
components to the appropriate installation locations on site.

Table 13 Construction Trip Generation summarizes the estimated construction traffic.

Table 13 Construction Trip Generation

Vehicle Type Peak Morning Peak Trips Evening Peak Trips

Daily
Trips |Inbound Outbound| Total | Inbound |Outbound| Total

Construction worker

vehicles! 714 357 0 357 0 357 357
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Vehicle Type Peak Morning Peak Trips Evening Peak Trips
Daily
Trips |Inbound Outbound| Total | Inbound |Outbound| Total
Truck deliveries? 108 54 0 54 0 54 54
Total Trips 822 411 0 411 0 411 411

' Peak workforce was analyzed at 357 (Month 13) worker trips, it was conservatively assumed each driver traveled alone during both the morning (0700
to 0900) and evening (1600 to 1800) peak hours.

2 Truck deliveries (Month 13) were adjusted into Passenger Car Equivalent (3 PCE) vehicles (18 Delivery vehicles x 3 PCE = 54 one-way or 108 round
trips). Delivery trips were conservatively assumed to occur during both the morning inbound (0700 to 0900) and evening outbound (1600 to 1800) peak
hours.

2.e.  Site Preparation, Surveying and Staking and Site Surveys

A detailed land survey was performed to establish local benchmarks and Project site
boundaries. A topographic survey was performed to assist the engineering effort to establish
the site’s grading and drainage plans for the PV technology and SunCatchers, roadways, and
other project features. A geotechnical investigation was performed (see Appendix A,
Geotechnical Engineering Report) to evaluate general surface conditions, basic subsurface
conditions, seismicity, and the other geological information necessary to develop
recommendations for the design and construction of foundations, aboveground structures,
and equipment. A Record of Survey is underway and will be submitted to BLM, upon
completion.

The Project physical boundaries and internal feature footprints will be properly staked by a
licensed survey team to delineate all Project features. The staking activities will also identify
and delineate all the environmental sensitive areas and outline the areas where desert tortoise
fencing will be installed.

Prior to the start of ground disturbing activities, the contractor will verify utility locations as
required by LORS and general practice. The Project has been designed to avoid all ground
penetrating activities within the known existing utility corridors. A few roads will cross the
existing utility corridors. Prior to work directly impacting a utility corridor, the affected
utility will be given copies of the construction plans in the area of their utilities and will be
notified of the schedule of work in sufficient time to allow for the observation of construction
activities.

2.f.  Site Preparation, Vegetation Removal and Treatment

Site preparation will include vegetation trimming (discussed in Section 1.c.11) limited
grading, soil compaction and soil stabilization. The Project Owner will implement BMPs to
minimize the total area disturbed and/or treated. Vegetation will only be removed in
permanently disturbed areas.

Non-paved access roads will be treated with a non-toxic soil stabilizer to provide dust control
measures. All site preparation, vegetation removal and treatment will be performed in
accordance with all applicable LORS and as indicated throughout this document.
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2.g.  Site Clearing, Grading and Excavation
2.g.1. Site Clearance and Grading

Minimal grading will be required for the installation of the PV technology and SunCatcher
systems. The PV Tracker Block posts and the SunCatcher pedestals will be hydraulically
vibrated into the ground. Grading will be reduced by overcoming varying elevation changes
with using adjustable post and pedestal heights.

After brush is trimmed on the SunCatcher portion of the site, blading for roadways and
foundations would be conducted between alternating rows to provide access to individual
SunCatchers. Blading would consist of limited removal of terrain undulations. Although
ground disturbance would be minimized wherever possible, the Project Owner would remove
localized rises or depressions within the individual 1.5 MW solar groups to provide for
proper alignment and operation of the individual SunCatchers.

The majority of grading activities will be associated with the main access road, bridge
construction, facility substation and building foundations. The Project Owner will maintain a
balance of the material excavated (cut) on the site and used as fill. The Project Owner will
minimize the need for import or export of soils.

Surface-treated roadways will be constructed as close to the existing topography as possible,
with only limited cut-and-fill operations as necessary to maintain roadway design slope to
within a maximum of 10 percent. It is anticipated that roadway maintenance may be required
after rainfall events. Unpaved roadway sections may need to be repaired and bladed to
remove soil deposition during storm events.

2.g.2. Site Drainage

The Project Owner will maintain the local predevelopment drainage patterns and will provide
measures to allow natural storm water flows to remain the same where feasible. Retention
basins and/or diversion channels will be implemented where required to assist in allowing the
natural storm water to remain consistent with existing pattern flows. The paved roadways
will have a low-flow, unpaved swale or roadway dip as needed to convey nuisance runoff to
existing drainage channels. It is expected that storm water runoff would flow over the crown
of the paved roadways, which are typically less than 6 inches from swale flow line to crown
at the centerline of the roadway, thus maintaining existing local drainage patterns during
storms. The Project will use low-flow culverts on emergency access routes and all other
roads would be at grade.

Arizona Crossings (roadway dips) would be placed along the roadways, as needed, to cross
the minor or major channels/swales. These designs would be based on BMPs for erosion and
sediment control. Arizona Crossings would also be used for major washes where the channel
cross section exceeds 8 feet in width and 3 feet in depth or exceeds 20 feet in width and 2
feet in depth. The roadway section at the channel flow line would be without a crown. See
Figure 22, Arizona Crossing.

The Project includes localized channel grading on a limited basis to improve channel
hydraulics within the dry washes and to control flow direction where buildings and roadways
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are proposed. Rainfall from treated areas and building roofs will be collected and directed to
the stormwater retention basins. Retention basins will be sized based on storing the volumes
expected for the 100-year, 24-hour storm volumes. The retention basins will also be
designed to maintain the pre-development runoff flows as well as sediment transport rates.
The retention basins will be designed so that the retained flows will empty within 72 hours
after the storm to provide mosquito abatement. This design can be accomplished by
draining, evaporation, infiltration, or a combination thereof. The main services complex
would be protected from a 100-year flood by berms or channels that would direct the flow
around the perimeter of the building site, if required.

2.h. Solar Array Assembly and Construction

The Project utilizes two technologies to generate power, PV Tracker Blocks and SunCatcher
groups.

Prior to installation of the PV modules, the 4.5-inch and the 6-inch supporting steel posts are
vibrated to a depth of 5 to 6 feet into the ground. The posts generally project 5 to 6 feet
above the ground. To account for minor ground surface differences, instead of grading, the
steel posts would vary in height above the ground surface more than the 5 to 6 feet
mentioned above in order to create a level Tracker Block. The PV modules are then mounted
by hand on the steel posts and, thereafter, all necessary electrical, communications and other
connections would be made. The PV technology does not require any significant pre-
assembly prior to erection in the field.

The SunCatcher units are approximately forty feet in height and thirty-eight feet wide in
diameter. The size of the SunCatcher unit requires special pre-assembly operations in a
controlled environment onsite, as well as special material handling equipment such as cranes
in the field during erection activities. SunCatcher assembly would be performed in
temporary assembly buildings located at the main services complex. The major components
of the SunCatchers would be assembled in these buildings, including the superstructure, the
main beam assembly and trusses, the pedestal trunnion, mirrors, wire harnesses, control
systems, drive position motors and the calibration of the mirrors and control systems prior to
field installation. Once assembled, SunCatchers would be transported to the location on the
Project site where they will be erected via crane, and attached to a pedestal that has been
vibrated into the ground. Thereafter, all necessary electrical, communications and other
connections would be made to the SunCatcher.

2.1. Power Plant Construction

The Project will be developed in two phases. Phase 1 will be located primarily south of the
railroad and will comprise of 275 MW of PV module and Tracker blocks. Phase 2 will be
located north of the railroad and will be comprised of 288 MW of PV Tracker Blocks with
100.5 MW of SunCatcher technology. The schedule will be approximately 48 months in
duration, with approximately 24 months dedicated to each phase of construction. One main
services complex with associated support buildings and service facilities will be installed in
Phase 1 and will provide the necessary infrastructure to support the entire 663.5 MW plant.
One on-site substation will be installed during Phase 1 as well and will accommodate all the
necessary electrical infrastructure, including transformers, switch gear, and safety devices to
accept all distributed project power and transfer that power to the SCE Pisgah substation. All
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project construction activities and structures including buildings, solar generating system
installation, field electrical connection and distribution and main sub-station infrastructure
will be designed and installed in accordance with all applicable LORS.

Major construction milestones are identified in Appendix K, Calico Integrated Schedule.
2.j.  Gravel, Aggregate, Concrete Needs and Sources

The Project expects to utilize as much on-site natural soils and gravel as possible in order to
minimize the need to source materials from off-site locations. The majority of gravel and
aggregate obtained from on-site excavation activities will be used in the construction of the
main access road and all secondary roads. There may be a limited need for some off-site
materials if required by approved engineering specifications. All materials will be placed,
layered, distributed, and compacted within the strict guidelines of the engineering
specifications and applicable LORS. Concrete is not an essential component of the solar
generating system design due to the ability to hydraulically vibrate all PV posts and
SunCatcher pedestals into the ground. It is anticipated that the majority of Project’s “wet”
concrete applications will be for structural foundations. All concrete material and the
associated procedures of its use will conform to applicable quality design standards as
outlined in the approved engineering specifications and LORS.

The main site access road will be paved using traditional bituminous concrete (asphalt)
materials. All other secondary access roads will use a combination of hard-packed gravel
and non-toxic soil stabilizers for design of construction.

In order to access Phase 2 of the Project site, a permanent grade-separated bridge crossing
will be constructed to span the railroad. The bridge approach is anticipated to be placed on
BLM land where the railroad right-of-way is at 200-feet in width (approximately 1.5 miles
east of the existing temporary crossing at the [-40 Hector Road exit). The proposed bridge
will be designed with a 220-foot long, 125-foot clear span, and 36-foot wide PC/PS girder
bridge carrying two 12-foot lanes of traffic and a 4-foot shoulder on each side per BNSF
Clearances for Highway and Pedestrian Overpass. The permanent main access road will be
the primary operations and maintenance roadway for the Project site.

Gravel, aggregate and concrete needs are further discussed in the ancillary facilities
discussion in Section 1.c. Generating Facility Description, Design and Operation of this
document. These materials will be locally sourced using on-site materials where practical
and off-site materials where required by the approved engineering drawings.

2.k. Electrical Construction Activities

Power generated by PV modules and SunCatcher groups will be collected through a power
collection system. This collection system will combine the output from the PV modules for
transmission to the on-site substation and also combine the output from the SunCatchers for
transmission to the on-site substation. Inside the on-site substation, 34.5 kV power from the
collection system will be stepped-up to 230 kV for interconnection to SCE’s Pisgah
substation.
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All intra-system wiring within individual power blocks, whether PV Tracker Blocks or
SunCatcher groups, will be a combination of above ground and below ground wring,
depending on the design requirements for each individual block or unit location. Licensed
electricians with the assistance of general labor will be responsible for the proper installation
and connection of all electrical wiring and safety devices throughout the entire network of
power generation, collection and distribution. All on-site substation electrical activities will
also be conducted by licensed electrical contractors and will conform to all applicable
approved engineering specifications and LORS.

An off-site single-circuit generation interconnection transmission line will be constructed a
distance of approximately 0.09 miles to connect the Project to the SCE Pisgah Substation.
Through this transmission interconnection, the Project will transmit a nominal net output of
up to 663.5 MW to the SCE high voltage system at the SCE Pisgah Substation located
adjacent to the Project. At the on-site substation, one (1) 220 kV main circuit breaker will
connect to the 220 kV transmission circuit on a 220 kV single-circuit transmission line to the
SCE Pisgah Substation. One fiber optic cable and a microwave dish and tower will be
provided for communication with SCE and the CAISO. The overhead 220 kV transmission
conductors will be supported by a dead-end structure in the on-site substation.

2.1.  Aviation Lighting

The Code of Federal Regulations Part 77 authorizes the FAA to establish the standard for
determining obstruction in navigation space and sets forth requirements for notification of
proposed construction. These regulations require notification for any construction that is
over 200 feet in height above ground level. Notification is also required if the obstruction is
less than specified heights and falls within the restricted airspace in the approach to airports.
For airports with runways longer than 3,200 feet, the restricted space extends 20,000 feet (3.2
nautical miles) from the runway. For airports with runways of 3,200 feet or less, the
restricted space extends 10,000 feet (1.6 nautical miles) from the runway. Aviation
obstruction lighting will be provided as required by the Federal Aviation Administration
(FAA).

Supporting structures for the proposed 230-kV transmission line are expected to be no higher
than 110 feet and will not encroach into restricted space. Therefore, no Notice of
Construction or Alteration filing with the FAA is required.

2.m. Site Stabilization, Protection, and Reclamation Practices

Site stabilization, protection, and reclamation practices have been discussed previously in
Section 1.c. and will be accomplished through erosion and dust control practices, as well as
vegetation treatment.
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3. RELATED FACILITIES AND SYSTEMS

3.a. Transmission System Interconnect
3.a.1. Existing and Proposed Transmission System

Southern California Edison (SCE) is the utility operator of the existing transmission lines
adjacent to the Project site’s eastern boundary. The Project will interconnect to SCE’s
transmission system at the Pisgah 220 kV substation and will provide energy and/or ancillary
services to the CAISO-controlled grid. Figure 12, Utility Plan included in Section 6, Maps
and Drawings.

3.a.2. Ancillary facilities and substations

As an interconnection customer, the Project Owner is subject to, and obligated to comply
with, CAISO’s Large Generator Interconnection Procedures (LGIP).! On August 31, 2005,
in compliance with the LGIP, the Project Owner submitted a request to interconnect the
Project to the CAISO-controlled grid and the interconnection request was studied by the
CAISO and SCE on the basis of project capacity of 850 MW. A System Impact Study
completed on March 7, 2006 determined that a number of facility upgrades would be
required to interconnect the Project’s anticipated 850 MW output to the Pisgah substation,
including expansion of the existing Pisgah substation to a 500 kV substation and certain 500
kV transmission upgrades (collectively, 500 kV Facilities).

While SCE plans to locate the upgraded 500 kV transmission lines within their existing right-
of-way, it has not completed engineering work required to identify the specific location of
the replacement transmission towers, the specific alignment of the transmission line in the
vicinity of the Lugo Substation, or whether to enlarge or relocate the Pisgah substation. SCE
will need to obtain permits from the CPUC in conjunction with the BLM for the 500 kV
Facilities and the expansion or relocation of the Pisgah substation.

Because of the long lead times associated with permitting and constructing the 500 kV
Facilities, in October 2006, the Project Owner requested that SCE conduct a study to
determine how much, if any, of the Project Owner’s requested 850 MW of generation
capacity could be interconnected to the existing transmission facilities at the Pisgah
substation and thereby allow for early partial operation of the Project until the 500 kV
Facilities were completed. SCE concluded that, with certain more limited network upgrades,
275 MW could be accommodated without construction of the 500 kV Facilities. The Project
Owner thereafter made arrangements to construct the Project in two phases. The subsequent
transmission studies separately identified the network upgrades required for the
interconnection of Phase 1 (275 MW) and Phase 2 (575 MW).

CAISO, FERC Electric Tariff, Fourth Replacement Volume No. II, Appendix U.
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To accommodate the 275 MW of Phase 1, SCE will expand the Pisgah substation in its
existing right of way to allow for installation of the necessary generation interconnection
equipment. SCE will either expand the Pisgah substation or relocate it to an area south of 11
40. Energy will be delivered from the Pisgah substation over two existing 220 kV
transmission lines to the Lugo substation located outside Hesperia, California. SCE filed a
preliminary change of use ROW application with the BLM in March of 2010 and is currently
working on refining that application.

The Project Owner intends that early interconnection of up to 275 MW would be a temporary
interconnection until the 500 kV Facilities are in service, and the full requested generation
output of 663.5 MW could be connected to the upgraded transmission system. When
completed, the 500 kV Facilities will allow for the export of approximately 1,400 MW of
additional generating capacity between the Lugo and Pisgah substations, including all of the
energy produced by the Project.

3.a.3. Status of Power Purchase Agreements

The Project Owner is currently actively seeking an off-taker for the energy to be produced by
the Project.

3.a.4. Status of Interconnect Agreement

On February 26, 2010, the Project Owner executed a Large Generator Interconnect
Agreement (LGIA) with SCE and CAISO, for an aggregate of 850 MW output produced by
SunCatchers. The Project Owner has coordinated with CAISO and SCE in regard to the
inclusion of PV technology into the Project and CAISO has indicated that no additional
studies would be required in order to effect delivery of energy at the Pisgah substation. In
October 2010, the Project Owner suspended activities under the LGIA and such suspension
has continued through the date of this Plan of Development. The Project Owner can remove
the LGIA from suspension upon written notice to SCE.

3.a.5. General Design and Construction Standards

The Project Owner will meet all applicable design and construction standards required by the
CEC’s conditions as well as all applicable LORS.

3.b. Gas Supply System
Not Applicable
3.c.  Other Related Systems

3.c.1. Communications System Requirements (Microwave, Fiber Optics, Hard Wire,
Wireless) During Construction and Operation

The various components of the SCADA system and the onboard controllers associated with
Tracker Blocks and SunCatchers will be interconnected with a system of underground and
overhead fiber optic cables that will generally be routed together with the electrical collection
system cables. One fiber optic cable and a microwave dish and tower will be provided for
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communication with SCE and CAISO. Communications service for the main services
complex will be obtained from local communication services companies by connecting to
nearby existing communications lines.
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4. OPERATIONS AND MAINTENANCE
4.a. Operation and Facility Maintenance Needs

The Project will be an “as-available” resource. The Project will be dispatched by the
CAISO, through day-ahead, hour-ahead, and real-time scheduling, as required to meet the
demands of the Southern California market. The market will dictate unit operations and total
power requirements. The Project will operate approximately 3,750 hours per annum and is
expected to have an overall availability of 99 percent or higher. The number of available
operating hours is determined by the availability of the sun’s energy at an appropriate
strength.

During operation, maintenance activities will focus on the scheduled preventive maintenance
and repairs of the solar generating equipment, as well as the building and ancillary support
facilities. The maintenance and repair for solar system components will be coordinated
through on-site personnel and technical support from the various warranty services of the
original equipment manufacturers. Balance of plant maintenance, including buildings, plant
auxiliaries, PV module and mirror washing, electrical maintenance, etc., will be managed and
performed by the Project Owner and contracted local vendors.

It is expected that the plant will be operated with a staff of approximately 112 full-time
employees for the full 663.5 MW capacity of the Project. The plant will operate 7 days per
week, generating electricity during normal daylight hours. Preventive maintenance activities
will occur during normal working hours (5 to 6 days per week) with the occasional need to
conduct emergency repairs to certain solar generating equipment or plant facilities during
non-scheduled or weekend hours.

To achieve optimal performance levels, a structured preventive maintenance program and
periodic scheduled outages will be developed to routinely inspect, monitor, and replace worn
parts to minimize unplanned system failures. Total productive maintenance techniques and
routine equipment inspections/measurements will provide valuable information for
implementing trending and predictive maintenance procedures. A centralized computerized
maintenance management system will be designed and managed by internal management
personnel to collect and trend all maintenance related activities, including schedules, parts
inventory, and testing procedures.

The Project’s operations and maintenance plan is designed to optimize net generation in a
manner consistent with safety and regulatory requirements. The Project Owner expects to
employ a well-designed multi-phase warranty and insurance program to minimize technology
risk and maximize generation. Independent of routine maintenance and technical support
services, separate contracts will be initiated with the appropriate component suppliers to
provide the necessary quantity and quality of repair or replacement parts to ensure
continuous operation of the solar generating systems. An adequate supply of spare parts will
be stored on site and, as necessary or economical, on consignment at each vendor warehouse
to ensure a reliable source for necessary repairs of damaged or worn components.

The solar generating equipment will be continuously monitored and controlled from the
central control room during normal working hours with 24 hour monitoring from a remote
source. The generation units, auxiliary systems and balance of plant facilities are connected
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to the SCADA system. From this central location, systems are monitored and maintenance
staff is dispatched as required for addressing any system adjustment or repair needs. The
SCADA system will be interconnected to a remote monitoring source for additional support
and back-up services.

4.b. Maintenance Activities, Including Mirror Washing and Road Maintenance
4.b.1. PV Equipment Maintenance

The PV equipment will require periodic maintenance as needed to ensure efficient
functioning. Standard maintenance for the system is as follows:

Washing: It is anticipated that the PV modules will be washed at least twice a year. A
pickup truck with a water tank will be used for washing the modules. Modules will be
manually sprayed by an employee with a washing wand and a hose. Water will be sprayed
on access path surfaces for dust suppression purposes.

Scheduled Maintenance: PV modules are durable and will require minimal routine
maintenance. There will be the need to periodically inspect the modules and make necessary
alignment adjustments (i.e. tighten fasteners) or replace damaged modules. The single-axis
tracker blocks utilize a single 3 to 5 hp motor connected to a matrix of contiguous gear-
driven shafts. These Tracker Block shafts and associated gears/bearing assemblies will
require lubrication approximately twice a year.

Unscheduled Maintenance: Unscheduled maintenance will occasionally be required due to
uncontrollable circumstances such as severe weather or premature failure of components.
These unscheduled repairs will be coordinated through the central maintenance system and
be undertaken in a manner to minimize impacts to the continued operation of the plant.

4.b.2. SunCatcher Equipment Maintenance

The SunCatcher unit will require periodic maintenance as needed to ensure efficient
functioning. Standard maintenance for the system is as follows:

Washing: It is anticipated that the SunCatchers will be washed no more than 12 times per
year. A truck with a water tank and spray gun will be used to wash the SunCatcher mirrors.

Scheduled Maintenance: An integral component of the SunCatcher is the PCU. To ensure
high availability of the PCU, a periodic maintenance schedule is in place to perform routine
maintenance cycles. See Figure 23, Typical Maintenance & Replacement Schedule below.
These cycles are similar to periodic maintenance cycles found in other reciprocating engine
applications. Other generation components are designed for the life of the facility and
require either no, or infrequent, maintenance (e.g. dish steel support structure, pedestal,
tracking drive system). To keep each SunCatcher unit operating as efficiently as possible
and to minimize outage time, the PCU is designed so that it can be easily removed and
replaced with a new PCU that is part of the facility’s rotating spare part inventory.

Calico Solar — Revised Plan of Development 58
A/74062740.2



PLAN OF DEVELOPMENT, MARCH 2011
CALICO SOLAR PROJECT
SAN BERNARDINO COUNTY, CALIFORNIA

» dyverall Inspaction

Figure 23 Typical Maintenance & Replacement Schedule

It is anticipated that for every 100 PCUs, a spare PCU will be kept on site in a rotating spare
inventory for periodic tiered maintenance or unscheduled maintenance as necessary.
Because of the distributed nature of the SunCatcher system, individual units can be repaired
without affecting overall Project operations. Once it is determined that a PCU needs to
undergo immediate repair, the SunCatcher unit is rotated to the off-sun position, the PCU is
removed and replaced with a refurbished PCU from the rotating spare inventory. The
SunCatcher is then rotated back to the on-sun position and resumes operations. This entire
process can be completed in less than 1 hour, minimizing any downtime during operational
hours. When a PCU is not performing optimally, the SunCatcher unit will remain on-line
until the sun sets and then the PCU will be replaced during non-operational hours.

4.b.3. General Plant Maintenance

The Project Owner will ensure balance of plant maintenance is provided to support the
preventive and outage maintenance requirements for: substations, generator electrical
collection, cabling systems, building facilities, the hydrogen system, 48 volt DC
uninterrupted power supplies and network communications, whether through its own
personnel or through contractual arrangements.

4.c.  Operations Workforce and Equipment
4.c.1. Workforce

Operations and Maintenance plans are designed to maximize facility reliability, availability
and safety of personnel and equipment. The plans will include preventive and outage
maintenance for the solar field generating systems and balance of plant equipment and
periodic cleaning of the PV modules concentrator dishes to reverse accumulated soiling.

During operations, Project Owner will endeavor to employ qualified personnel from the local
area. Socioeconomic analysis indicates that 88% of labor force in San Bernardino County
(790,000 workers) reside within 2 hours of the Project site. Recent local unemployment rates
in San Bernardino County (February 2011-preliminary) are high, with rates of 16.9 percent
and 16.4 percent in Barstow and Victorville, respectively, compared to a statewide average of
12.3 percent (California EDD February 2011). Anticipated operations and maintenance staff
is estimated to be 112 personnel. See Table 14, Project Operations and Maintenance
Personnel Requirements below. Therefore, the Project Owner is optimistic that the majority
of the workforce will come from the local area.
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Table 14 Project Operations and Maintenance Personnel Requirements

Worker Title Quantity Comments
General Manager 1 Overall Manager of Operations
Environmental, health and safety
Plant/Performance Engineer 1 responsibilities
Responsible for switchyard, inverters,
Power/controls Engineer 1 34.5 kV ac collection
Maintenance Supervisor 1 Manager of all maintenance personnel
Daily dust control and grounds
Water Truck Operators 4 maintenance
Module & Mirror Cleaning
Operators 40 Clean all PV and SunCatcher modules
Preventive maintenance and repairs for
PV Maintenance Technicians 10 PV arrays
SunCatcher Maintenance -
Supervisor 1 Oversees all SunCatcher activities
SunCatcher Maintenance Preventive maintenance and repairs for
Technicians 44 SunCatchers
Responsible for providing machine
Machinist 1 support
Very skilled supervisor with computer
Instrument & Controls - Lead 1 skills
Instrument & Controls Controls systems and collection systems
Technicians 2 wiring
Maintains building, water treatment and
General Administration 2 hydrogen plant
Maintains building and grounds
Security/Misc. 3 (possibly outsourced)
Total: 112
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4.c.2. Equipment

The operation and maintenance plan will require certain standard and specialty equipment to
support the daily preventive maintenance and repair tasks associated with the solar power
generating plant and ancillary facilities. The typical equipment required to support the
operation and maintenance system:

= Typical machinist equipment (lathes, drill presses, welding units, etc.);
* Aqueous parts washing systems;

= Various pumps and motors;

= Standard electrical tools;

= Standard millwright tools;

* Building support systems (RO unit, HVAC, compressed air, etc.);

= Transport vehicles (pick-up trucks, golf carts, 4-wheel ATVs, etc.);

= Water trucks and water spray systems; and

= Forklifts, man lifts, Bobcats and graders.
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5. ENVIRONMENTAL CONSIDERATIONS
5.a.  General Description of Site Characteristics and Potential Environmental Issues
S.a.1. Existing Site Conditions

The Project is located in an undeveloped area within the Mojave Desert. The Project site
slopes gently to the northeast, with steeper sloping beyond the northeast boundary line. The
central and western portions of the Project site are characterized by low and moderate relief
alluvial zones and washes. The Project site is primarily open land ranging in elevation from
approximately 1,800 to 2,280 feet above msl. The portion of the Project site between the
railroad and I-40 is isolated by the highway and railroad and portions of the Project site have
been subject to repeated disturbance from pipeline development.

Figure 1 in the Maps and Drawings section of this document shows the regional setting of the
Project. Immediate surrounding land uses include the Pisgah Area of Critical Environmental
Concern (ACEC), Ord-Rodman Desert Wildlife Management Area (DWMA)/ACEC, Cady
Mountains Wilderness Study Area (WSA), sparse rural and agricultural development, and
pockets of industrial infrastructure. This infrastructure includes I-40 and several high-
voltage transmission lines, located to the south and east of the site, respectively.
Additionally, the railroad bisects the Project site.

The Project site receives most of its precipitation during winter months. The average annual
precipitation is approximately 3.8 inches and average monthly temperatures range between
36 and 104 degrees Fahrenheit.

There are several BLM designated routes located within the Project area that are used
currently by OHV recreation users. There has been significant disturbance from OHV
recreation and grazing activities that have occurred off of designated routes inside the
proposed Project area.

The majority of the Project site is Mojave Creosote bush scrub. The dominant shrub species
are creosote bush and white bursage.

S.a.2. Special or Sensitive Species and Habitats

Table 15, Special Status Species, Their Status and Potential Occurrence below presents a
summary of special-status species, their status, and potential occurrence at the Project site,
as set forth in the CEC Decision.
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Table 15 Special Status Species, Their Status and Potential Occurence

Potential For

Scientific Name Common Name Status Occurrence On-Site
PLANTS
Androstephium breviflorum Pink funnel-lily, Small-flowered CNPS 2.2 Present
androstephium
Astragalus jaegerianus Lane Mountain milk-vetch FE, Not likely to occur
CNPS:1B.1
Astragalus lentiginosus var, Borrego milk-vetch CNPS: 4.3 Low
horreganus
Blepharidachne kingii King's eyelash grass CNPS: 2.3 Low
Calochortus striatus Alkali mariposa lily BLM S, CNPS: | Not likely to occur
1B.2
Camissonia boothii var. hoothii Booth's evening primrose CNPS: 2.3 Moderate
Cassia — see Senna
Castela emoryi Emory’s crucifixion thom CNPS: 2.3 Low
Cleomella brevipes Short-pedicelled cleomella CNPS: 4.2 Low
Coryphantha alversonii Foxtail cactus CNPS: 4.3 Present
[Escobaria vivipara var.
alversonii]
Coryphantha chlorantha [Escobaria | Desert pincushion CNPS: 2.1 Low
vivipara var. deserti]
Coryphantha vivipara var. rosea Viviparous foxtail cactus CNPS: 2.2 Low
[Escobaria vivipara var. rosea]
Cryptantha holoptera Winged cryptantha CNPS: 4.3 Present {(unconfirmed)
Cymopterus deserticola Desert cymopterus BLM S, CNPS: | Low
1B.2
Cymopterus multinervatus Purple-nerve cymopterus CNPS: 2.2 Low
Cynanchum utahense Utah vine milkweed CNPS: 4.2 Present
Eriophyllum mohavense Barstow woolly-sunflower BLM S, CNPS: | Low
1B.2
Escobaria - see Coryphantha
Gilia - see Linanthus
Linanthus maculatus Litle San Bemardino Mountains BLM 8, CNPS: | Not likely to occur
linanthus 1B.2
Leeflingia squarrosa var. Sagebrush loeflingia CNPS: 2.2 Not likely to occur
artemisiarum
Lupinus sp. Undescribed lupine nfa Low
Mentzelia eremophila Sclitary blazing-star CNPS: 4.2 High
Mentzelia tridentata Creamy blazing-star BLM S, CNPS: | Low
1B.3
Mimulus mohavensis Mojave monkeyflower BLM S, CNPS: | Low
1B.2
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Potential For

Scientific Name Common Name Status Occurrence On-Site

Muilla coronata Crowned muilla CNPS: 4.2 Present (unconfirmed)
Nemacaulis denudata var. gracilis Slender woolly-heads CNPS: 2.2 Low
Pediomelum castoreum Beaver Dam breadroot CNPS: 4.3 Low
Penstemon albomarginatus White-margined beardtongue BLM S, CNPS: | Present

1B.1
Phacelia coerulea Sky-blue phacelia CNPS: 2.3 Not likely to occur
Polygala acanthoclada Thomy milkwort CNPS: 2.3 Low
Senna covesii [Cassia covesii] Coves' cassia CNPS: 2.2 Present (unconfirmed)
Sphaeralcea rushyi var. eremicola Rusby's desert mallow BLM 8, CNPS: | Low

1B.2
Tripterocalyx micranthus Small-flowered sand-verbena CNPS: 2.3 Present (unconfirmed)
Wislizenia refracta ssp. refracta Jackass-clover CNPS; 2.2 Moderate

REPTILES
Anniella pulchra pulchra Silvery legless lizard CSSC Low
Gopherus agassizii Desert tortoise FT, ST Present
Heloderma suspectum cinctum Banded gila monster BLM S, CSSC | Low
Lichanura trivirgata Rosy boa nfa Moderate
Uma scoparia Mojave fringe-toed lizard BLM S, CSSC | Present
BIRDS

Accipiter cooperii Cooper's hawk CDFG WL Low
Aguila chrysaetos Golden eagle BLM S, SP, Present

CDFG WL
Asio olus Long-eared owl CSSC High
Athene cunicularia Western burrowing owl BLM 8, CSSC | Present
Buteo regalis Ferruginous hawk CDFG WL High
Buteo swainsoni Swainson's hawk BLM 8, ST Present (not nesting)
Chaetura vauxi Vaux's swift CSsC Low
Charadrius montanus Mountain plover BLM S, CSSC | Moderate
Circus cyaneus Northern harrier C38C Low
Eremophila alpestris actia Califomia horned lark CDFG WL Low
Falco columbarius Merlin CDFG WL High
Falco mexicanus Prairie falcon CDFG WL Present (not nesting)
Lanius ludovicianus Loggerhead shrike FBCC, CSSC | Present
Polioptila melanura Black-tailed gnatcatcher nfa High
Toxostoma bendirei Bendire's thrasher BLM S, CSSC | Present
Toxostoma lecontei LeConte's thrasher BLM S, CDFG | Present

WL

MAMMALS

Antrozous pallidus Pallid bat BLM S, C3SC | Moderate
Corynorhinus townsendii Townsend's big-eared bat BLM S, CSSC | Present
Euderma maculatum Spotted bat BLM 8, CSSC | Low
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Potential For
Scientific Name Common Name Status Occurrence On-Site

Eumops perotis Western mastiff bat BLM S, CSSC | High
Ovis Canadensis nelsoni Nelson's bighorn sheep BLM S, 8P Present
Spermophilus mohavensis Mohave ground squirrel BLM 8, ST Not Likely to Occur
Taxidea taxus American badger CSsC Present
Vulpes macrotis arsipus Desert kit fox nfa Present

EE: = Federally listed Endangered

FT = Federally listed Threatened

FD = Federally Delisted

FC = Federal Candidate

FBCC = Federal Bird of Conservation Concern

BLM S = BLM Sensitive

SE = State listed Endangered

ST = State listed Threatened {wildlife)

SR = State listed Rare {plants)

CSSC = California Species of Special Concern {wildlife)

SP = State Fully Protected Species

CDFGWL = California Department of Fish and Game Watch List species

CNPS (California Native Plant Society) Designations:
List1A = Plants presumed extinct in California

List1B = Plants considered by CNPS to be rare, threatened, or endangered in California, and throughout their range
List 2 = Plants rare, threatened, or endangered in Califoria, but more common elsewhere in their range

List 3 = Plants about which we need more information — a review list.

List 4 = Plants of limited distribution — a watch list

CNPS Threat Rank:
A Seriously endangered in California {over 80% of occurrences threatened/high degree and immediacy of threat})
2 Fairly endangered in California {20-80% occurrences threatened}
B Not very endangered in California {20% of occurrences threatened or no current threats known})

With the incorporation of the mitigation measures described in Appendix F, Conditions of
Certification, the Project will not result in direct, indirect, or cumulative impacts to biological
resources. Detailed description of the special status plants and wildlife with the highest
potential to be impacted by the Project is provided below.

5.a.2.1. Special Status Plants

The Project Owner has conducted multiple season/multiple year botany surveys, including
fall 2010, on the Project site. See Figure 25, Special Status Species Detected During URS
Surveys included in Section 6, Maps and Drawings.

White-margined beardtongue: Five distinct occurrences of white-margined beardtongue,
totaling twenty-five individuals, were detected within the Project area. One 2008 occurrence,
representing one individual plant, was not relocated in 2010. The season’s late and abundant
rains can favor perennial species such as penstemons, and all reference populations and
occurrences detected onsite were in flower or beginning to bud at the time of the
April surveys. Because of its distinct visual signature and timing of the surveys, as well as
the intense survey methodology (i.e., close transect spacing within suitable habitat), there is a
high probability that all occurrences of this species have now been detected within the
Project area.

Crucifixion thorn: Three individuals of crucifixion thorn were detected within the area
surveyed during the first round of spring surveys in 2010. One of these individuals was also
detected during the 2008 surveys. This can be a fairly large shrub species that is easily
identifiable. The Project site will avoid all three of these individuals.

Small-flower androstephium: Small-flower androstephium was found to be ubiquitous
throughout the sandy southern portion of the Project area. Over 1,500 individual occurrences
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were recorded during this first round of spring surveys. In any given year, only a proportion
of the bulbs in a population produce above-ground growth, and the species has an inherently
lower detection rate associated with the cryptic nature of its seedling stage and bulb
dormancy. The majority of the detected plants occurred in a large and contiguous population
in varying densities throughout most of the southern portion of the site.

Undescribed lupine: An undescribed lupine species was detected in five locations north of
the present Project boundary. The unnamed species does have some taxonomic precedent.
This is an annual species with blue flowers.

5.a.2.2. Special Status Wildlife Species

A total of nine special status wildlife species were detected in the Project site or immediate
vicinity during field surveys: desert tortoise, Mojave fringe-toed lizard, American badger,
loggerhead shrike, Le Conte’s thrasher (Toxostoma lecontei), Bendire’s thrasher, burrowing
owl, golden eagle (Aquila chrysaetos), and Swainson’s hawk (Buteo swainsoni). The
following species accounts are provided for the special status wildlife species detected onsite,
including Nelson’s bighorn sheep, which was not detected onsite.

Desert Tortoise: Desert tortoise is widely distributed in the deserts of California, southern
Nevada, extreme southwestern Utah, western and southern Arizona, and throughout most of
Sonora, Mexico. Desert tortoise populations are declining because of various factors,
including the spread of a fatal respiratory disease, increases in raven populations that prey on
juvenile tortoises, and habitat loss and degradation because of various extensive and
intensive land uses. Only the Mojave population of desert tortoise is Federal- and State-
listed as threatened. Typical tortoise habitat consists of firm but not hard ground, usually soft
sandy loams and loamy sands that allow for burrow construction (Karl 1983). Desert tortoise
primarily occur in four subpopulations in the California Mojave Desert (Ord-Rodman,
Superior-Cronese, Fremont-Kramer, and Joshua Tree DWMAs). Outside of these DWMAs,
tortoises tend to occur at much lower densities. This species is mostly found in creosote bush
scrub, with lower densities occurring in Joshua tree woodland and saltbush scrub. The
topography where this species is typically found includes flats, low valleys, bajadas, and low
hills between elevations of 2,000 and 3,300 feet and occasionally above 4,100 feet.

The diet of desert tortoises consists mainly of annual plants and grasses, but also contains
perennial plants such as cacti and native forbs. When available, certain non-native plant
species are also eaten (West Mojave Planning Team 1999). Desert tortoises are most active
when plants are available for forage or when pooled water is available for drinking, usually
from March through early June and again between September and early November
(Marlow 1979). They typically have overlapping home ranges averaging between 5 and 131
acres, which can fluctuate in size on a year-to-year basis based on several factors such as sex
of the tortoise, rainfall, availability of resources, and other factors (Berry 1986, Duda 1999,
CDFG 2000). Individuals commonly traverse 1,500 to 2,600 feet/day within their home
range, and males have been recorded traveling up to 3,200 feet within their home range.
Mojave desert tortoises are also known to disperse more extended distances (1.9 miles in 16
days and 4.5 miles in 15 months; Berry 1986).
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Focused desert tortoise surveys using USFWS 2009 protocols were conducted in 2010 to
estimate the population of desert tortoise onsite. Results are shown on Figure 24, Desert
Tortoise Grid and Sightings included in Section 6, Maps and Drawings. Identified within the
4,613 acre footprint of the Project are six adult desert tortoise, three juvenile tortoise and one
occupied burrow.

Mojave Fringe-toed Lizard: Mojave fringe-toed lizard (MFTL) inhabits areas of fine
windblown sand in the Mojave Desert from the southern end of Death Valley south to the
Colorado River around Blythe, and into extreme western Arizona. Suitable habitat includes
sparsely vegetated arid areas with fine, wind-blown sand, including dunes, flats with sandy
hummocks formed around the bases of vegetation, washes, and the banks of rivers. The
MFTL requires fine, loose sand for burrowing. The elevation range for this species is
approximately 300 to 3,000 feet (Stebbins 2003). Adults go underground in the sand or in a
burrow in the fall, and emerge in late winter. Young lizards may go underground later and
emerge earlier, or may remain active all year. Their diet consists primarily of small
invertebrates such as ants, beetles, and grasshoppers, along with occasional blossoms, leaves,
and seeds. Clutches of one to five eggs are laid from May to July. The Project site supports
one patch of MFTL-occupied habitat (16.9 acres) between the railroad and I-40, with one
MFTL individual observed during surveys. Most of the MFTL observations were found
within the BLM ACEC, supporting up to five locations of occupied MFTL habitat.

Bendire’s Thrasher: Bendire’s thrasher is found in the southwestern U.S., and northwestern
Mexico, from southern Nevada, southern Utah and southwestern Colorado south to central
Sonora in Mexico. Within this range, its distribution is patchy and in some cases poorly
known (BirdLife International 2008). Individuals in the northern portion of the range
migrate south in the winter and overlap with southern residents (BirdLife International 2008).
Breeding individuals favor relatively open grassland, shrubland or woodland with scattered
shrubs or trees; Bendire’s thrasher is not found in dense vegetation. It forages primarily on
the ground for insects and other arthropods, but will also eat seeds and berries (BirdLife
International 2008). In the Mojave Desert, migration begins as soon as breeding finishes and
all birds have left the breeding grounds by late August (BirdLife International 2008). On-site
observations of Bendire’s thrashers were made during Project surveys.

Le Conte’s Thrasher: Le Conte’s thrasher is found from southern Mono County, and
western and southern parts of the San Joaquin Valley in the southern California deserts,
down to the Mexican border. Within this range, its distribution is uncommon to rare locally
(CDFG 2005). This species is not migratory and typically occupies home ranges of
approximately 100 acres in open desert wash, Joshua tree habitat with scattered shrubs, and
assorted desert scrub habitats. Territories average 15 acres, with nests occurring in dense,
spiny shrubs or densely branched cactus. This species uses scattered shrubs and cactus for
cover, most frequently saltbush and cholla. It forages primarily on the ground for insects and
other arthropods, but will also eat seeds, small lizards and other small vertebrates (CDFG
2005). There was one observation of Le Conte’s thrasher in 2008 within the Project vicinity.

Loggerhead Shrike: The loggerhead shrike is an uncommon year-round resident of
grassland and desert scrub. It prefers open habitat with scattered shrubs, trees, posts and
other perches (CDFG 1990). This species occurs throughout central and southern California.
The Great Basin population in California south to Inyo County migrates during the winter;
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however, it is a year-round resident in warmer climates. Territories and home ranges are the
same size and vary from 11 to 40 acres, averaging approximately 18.7 acres (CDFG 1990).
Nests are well concealed and usually found in densely foliaged shrubs or trees, typically
below 15 feet in height, although found much higher as well. It preys mostly on insects, but
is also known to take small birds, mammals, and various other invertebrates. This species
searches for prey from perches at least two feet above ground, swooping directly upon prey
once located. It has also been known to hover in search of prey and occasionally hawk
insects. It is known as the “butcher bird” for its habit of skewering prey on small twigs or
barbed wire before consuming them (Unitt, 2004). There was one observation of loggerhead
shrike made in 2008.

Burrowing Owl: The burrowing owl is a small, ground dwelling bird that inhabits open
habitats such as grasslands, agricultural fields, and disturbed areas in the western half of the
United States down into Baja California and central Mexico (Johnsgard 1988). Burrowing
owls use burrows throughout the year for shelter from weather and predators, and for nesting
during the breeding season (February 1 to August 31). In Southern California, the most
commonly used rodent burrow is that of the California ground squirrel (Spermophilus
beecheyi). Burrowing owl nesting distribution is strongly correlated to local ground squirrel
burrow distribution (Collins 1979). Burrowing owls form short-term pair bonds with male
territoriality peaking during pair formation and declining after egg laying. Not all individuals
capable of breeding do so every year. Burrowing owls have declined through much of their
range because of habitat loss resulting from urbanization, agricultural conversion, and
destruction of ground squirrel colonies (Remsen 1978). The incidental poisoning of
burrowing owls and the destruction of their burrows during eradication programs aimed at
rodent colonies has also been a large factor in their population decrease (Collins 1979;
Remsen 1978; and Zarn 1974). Burrowing owls are relatively tolerant of lower levels of
human activity.

Protocol surveys were conducted in January 2010, and two burrowing owls and eleven
burrows with sign were identified approximately 0.5 miles north of the Project site. The
Project site contains suitable foraging and breeding habitat and one individual was observed
in the northern portion of the Project site. See Appendix M, Burrowing Owl Survey Report.

Golden Eagle: Golden eagles are distributed throughout North America (Johnsgard 1990).
Golden eagles occur as breeding residents in the western half of the United States and
formerly nested in the northeast (Terres 1980; Johnsgard 1990). This species is an
uncommon resident throughout California (Zeiner, et al., 1990; Unitt 1984). Golden eagles
forage in grassy and open shrubby habitats and nest primarily on cliffs, with secondary use of
large trees (e.g., oaks and sycamores). Breeding pairs may occupy territories of several
square miles, within which they may often use several nest sites, shifting nest sites from year
to year. This species has declined because of loss of foraging and nesting habitat to urban
and agricultural development, human persecution (illegal shooting), incidental poisoning of
prey species (e.g., ground squirrels and prairie dogs), egg collecting, power line
electrocution, and human disturbance at nest sites (Snow 1973; Johnsgard 1990; Scott 1985).

Golden eagles were observed during both the 2007 and 2008 survey season. Both
observations were fly-overs. There were no nests or breeding activity observed on the
Project site. The Project Owner conducted helicopter surveys on March 11 and 12, 2010.
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The survey detected approximately 22 stick nests including eight inactive, but potential
golden eagle nests, and one active nest that contained an incubating adult golden eagle. The
active nest is located approximately 3.5 miles east of the proposed Project site.

Swainson’s Hawk: Swainson’s hawk breeds throughout much of the Rocky Mountains and
western Great Plains, from southern Alberta and Saskatchewan in Canada to northern
Mexico. Its breeding range in California is limited to the northern portion of the state. It is
most often found in grasslands, shrublands, and agricultural areas, where both open land for
foraging, and trees for roosting and nesting are available. Ground squirrels, gophers, voles,
mice, small birds, lizards, and snakes form the bulk of the hawk’s prey. Sometimes they hunt
on the ground, lurking near ground squirrel holes until their prey emerges. Declines in
Swainson’s hawk populations have been reported across much of the species’ range over the
past 50 years. Loss or degradation of nesting, foraging, wintering, and migration stop-over
habitat are among the primary reasons for the decline, but illegal shooting and electrocutions
on power lines have also played roles. The hawk’s insect diet makes it especially vulnerable
to pesticide poisoning in agricultural fields. There were no observations of Swainson’s hawk
in 2007 and a single observation (fly-over) in 2008. This species is not expected to breed in
the area and is likely a migrant.

American Badger: The American badger is an uncommon resident of level, open areas in
grasslands, agricultural areas, and open shrub habitats. It digs large burrows in dry, friable
soils and feeds mainly on fossorial mammals (e.g., ground squirrels, gophers, rats, and mice).
Badgers are primarily active during the day, but may become nocturnal in close proximity to
humans. The home range of badgers has been measured at 1,327 to 1,549 acres for males,
and 338 to 751 acres for females in Utah (Lindzey 1978) and 400 to 600 acres for females in
Idaho (Messick and Hornocker 1981). Mating occurs in late summer or early fall. Two to
three young are born 183 to 265 days later in March or April (Long 1973). Badgers are
known to live at least 11 to 15 years (Messick and Hornocker 1981). Threats to badgers
include urban and agricultural development of habitat, and possibly excessive trapping and
persistent poisoning of prey in some areas (Zeiner, et. al., 1990). American badger is
present within the Project area, and three burrows were detected during 2010 surveys
conducted by the Project Owner. Suitable foraging habitat and prey items for this species are
broadly distributed across the Project site.

Nelson’s Bighorn Sheep: Nelson’s bighorn sheep is a subspecies of bighorn sheep that
occurs in the Southwest desert regions of the U.S. The preferred habitat of bighorn sheep is
steep, rocky areas that are visually open (Wehausen unpublished data). Bighorn sheep tend
to live in semi-open, precipitous terrain with rocky slopes, ridges, and cliffs or canyons.
Steep slopes and cliffs are used to escape from predators such as coyotes and cougars. Home
ranges for rams vary from 20.5 to 38.6 square miles (Stephenson 2007). The Nelson
subspecies has become well adapted to desert mountain environments; they are typically
found in small bands in areas with little to no permanent water. Their diet consists of
grasses, forbs, and sedges.

The Nelson subspecies began their population decline in the mid-1800s at the time of heavy
human settlement of the West (SNMNH 2008). This decline can be attributed, at least in
part, to degradation of their habitat due to development, road building, water-management
practices, and recreational activities. Bighorn sheep have also been affected by disease,
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sometimes passed on to them by domestic sheep, and are often preyed upon by mountain
lions and probably by domestic dogs as well. In some places where bighorn populations
have been extirpated, new herds have been reintroduced, but many parts of their original
range are no longer suitable (SNMNH 2008).

There is a documented natural population of between 25 and 50 individuals in the Cady
Mountains that is a part of the larger central Mojave metapopulation (Torres et al. 1994,
1996). No Nelson’s bighorn sheep were observed during the 2007 or 2008 surveys; however,
helicopter surveys conducted by the Project Owner observed 62 Nelson’s bighorn sheep
within 10 miles of the Project site. Nelson’s bighorn sheep may use portions of the Project
site for foraging and possibly inter-mountain movement to some degree. See Appendix N,
Biological Resources Baseline Survey and Appendix O, Biological Resources Technical
Report for additional information.

In compliance with the National Environmental Policy Act (NEPA) and the California
Environmental Quality Act (CEQA), a Staff Assessment and Environmental Impact
Statement were prepared for the Calico Solar Project (Project). Included in the NEPA/CEQA
documents were mitigation measures to reduce impacts to the environment. The BRMIMP is
intended to provide a feasible strategy that would avoid, minimize, and offset Project-related
impacts to biological resources, specifically “special status” species and their habitats, from
the construction and operation of the Project. See Appendix D, Draft Biological Resources
Mitigation Implementation and Management Plan (BRMIMP).

The Project Owner has prepared a draft Worker Environmental Awareness Program (WEAP)
to be implemented for the Project. The WEAP will discuss the locations and types of
sensitive biological resources on the Project site and adjacent areas and explain the reasons
for protecting these resources. The WEAP also describes temporary and permanent habitat
protection measures to be implemented on-site. Appendix P, Draft Worker Environmental
Awareness Program (WEAP).

5.a.3. Air Quality

The Project site is located in the Mojave Desert Air Basin, in an area designated as non-
attainment for federal and state ozone and PM10 standards, and the state PM2.5 standard.
All other pollutants are either in attainment or unclassified. Project construction and
operation activities with the potential to create emissions include grading/excavation,
movement of construction equipment and exhaust from vehicles and heavy equipment.
However, with the implementation of the mitigation measures described in Appendix F,
Conditions of Certification, Project impacts to air quality would be less than significant.

5.a.4. Special Land Use Designations

Land use within the area of the Project site is dominated by open space/public land
administered by the BLM and, to a lesser extent, by recreational, military and community
uses, with small portions in industrial and urban uses. One rural residence is located
approximately 2 miles east of the eastern border of the Project site. The next closest
residence is located over 5 miles to the southwest of the Project site. Past and present
activities, including residential and commercial development, off-highway vehicle use,
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infrastructure development (highways and roads), and agricultural activities, have resulted in
changes to land use in what was a relatively undeveloped region.

Public lands within the Project site are designated multi-use Class M (moderate) and Class L
(limited) by the BLM. Private lands under the jurisdiction of the County of San Bernardino
adjacent to the Project site are zoned resource conservation. Land Water Conservation Fund
(LWCF) mitigation lands (southwest corner of Section 5) and donated lands (northwest
corner of Section 17) are also located within the Project site boundary. These lands total
approximately 96 acres.

5.a.5. Cultural and Historic Resource Sites and Values

A records search was performed within one-half mile radius of the Project site, laydown area,
and appurtenant linear facilities. With the exception of a few recent studies, the majority of
the previous investigations uncovered during the records search were conducted more than
15 years ago. An initial Class III Intensive Field Survey was conducted by the Project
Owner between August 4, 2008 and October 31, 2008. Additional field surveys with more
refined site recordation were conducted between October 2009 and March 2010.

The results of the field investigations were incorporated into the Final Cultural Resources
Technical Report, submitted to the BLM. The cultural resources assessment prepared for the
Project includes: a description of the Project area and affected environment; existing site
conditions; a summary of the prehistory, ethnography, history of the region; a review of site
records for previously completed cultural resource investigations and recorded sites in the
Project APE and within a 1-mile study area surrounding the Project area; results of the
archaeological and historic architecture pedestrian surveys of the Project APE; Native
American consultation; environmental consequences; cumulative effects; mitigation
measures; compliance with LORS; agencies and agency contacts; permits required and
permitting schedule and references.

BLM determined that three of the 119 archaeological sites are eligible for nomination to the
National Register for Historic Places (NRHP). The Project boundary was revised to exclude
all or the portions of these three sites determined to be contributing to their eligibility.
Archeologists for the Project Owner and the BLM concur that, based on surface
observations, the data potential has been exhausted through recordation for all archeological
sites within the Project site, and are therefore not eligible for nomination to the NRHP.

The portion of Route 66 within the Project area of analysis was determined to be contributing
to the significance of Route 66 and is potentially eligible for inclusion in the NRHP under
Criterion A for its association as one of the first all-weather highways in the United States.
Construction and operation of the Project would result in a direct visual effect to Route 66. It
was found that due to the size, scale, and dominance of the Project, the travel experience of
this section of Route 66 will be permanently impaired. As such, a Programmatic Agreement
was developed between the BLM and the State Historic Preservation Officer (SHPO).
Appendix Q, Programmatic Agreement.

Calico Solar — Revised Plan of Development 71
A/74062740.2



. " PLAN OF DEVELOPMENT, MARCH 2011
Icu 3_ ar CALICO SOLAR PROJECT
SAN BERNARDINO COUNTY, CALIFORNIA

5.a.6. Native American Tribal Concerns

The Native American Heritage Commission (NAHC) was contacted on July 22, 2008 to
request a search of the Native American Sacred Lands File (SLF) as an aid in determining the
presence of Native American sacred sites within the Project APE. A list of Native American
contacts that may have knowledge of known cultural resources or sacred sites within the
Project APE was also requested.

The NAHC responded on July 24, 2008, and indicated a records search of the SLF “failed to
indicate the presence of Native American cultural resources in the immediate Project Area.”
In addition to the response letter, the NAHC also provided a Native American contact list.

Letters offering formal consultation were issued by the BLM Barstow Field Office on
November 5, 2008.

BLM has led ongoing tribal consultation throughout the regulatory review of the Project.
The Project Owner participated in a meeting on April 29, 2010 with BLM and members of
tribes to discuss the development of a Programmatic Agreement. The final PA has been
issued and signed for the Project.

5.a.7. Recreation and OHYV Conflicts

Recreational activities, including camping and off-road vehicle use, are permitted on the
Project site. Surrounding recreational areas include the Cady Mountain Wilderness Study
Area (WSA) and the Rodman Mountains (approximately 8 miles south of the Project).
While the Project site is not designated as an Off-Highway Vehicle (OHV) area, travel is
allowed on the designated open routes within the Project site.

The Project will eliminate other potential uses on the BLM administered public lands (e.g.,
recreation, travel, etc.). Existing designated open routes would be terminated at the Project
site boundary, and would not be available for public use. However, the Project will create an
access road around the Project to allow the public access to the Cady Mountains and nearby
private property that is not a part of the Project. A desert tortoise fence will be installed on
the outside of these perimeter roads to ensure that desert tortoise do not enter the roads.

5.a.8. Other Environmental Considerations
5.a.8.1. Soil and Water Resources

The Project site lies within the Lavic Groundwater Basin (Basin); groundwater flow at the
Project site flows toward the southeast. The largest source of recharge to the Basin is rainfall
infiltration. Analytical test results conducted on water samples collected from the Project’s
well indicate groundwater contains 1,340 mg/L total dissolved solids. The average use of
groundwater during the construction and operation of the Project is less than the recharge
rate. Additionally, no other users are known to rely on the recharge. Therefore, the Project
will not affect groundwater levels or flow from discharging playas.

The on-site drainage features exhibit a mixed pattern of sheet flow or shallow concentrated
flow across isolated, wide areas of land; there are no perennial streams or well-defined
channels within the Project site. The Carrizo-Rositas-Gunsight soil association occupies the
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majority of the site, while the Nickel-Arizo-Bitter association is present over much of the
southern portion of the site, south of the railway. The Rock Outcrop-Lithic Torriorhents-
Calvista association is present in the mountains along the northern site perimeter and the
Rock Outcrop-Upspring-Sparkhule association is present on the southwest corner of the
Project site, as well as north and northwest of the site. With implementation of the mitigation
measures proposed in Appendix F, Conditions of Certification, the Project is not expected to
affect stormwater flow.

5.a.8.2. Visual Resources

Visual resources in the area of the Project site have been affected by past and present actions,
including highway/roadway construction and limited industrial, commercial, and residential
development. The viewshed of the area has already been modified with the presence of the
existing transmission lines, 1-40, a railway line, and property fencing in the immediate
vicinity of the project. Although the Project site was never officially designated to be a
Visual Resources Management (VRM) Classification, past draft designations and work
performed by the Project Owner indicate an interim VRM Classification of Class III.

The Project would be clearly visible from [-40 and would have an effect on the viewshed
from the road. The form, line, and texture of the visual environment will change as a result
of the Project. The visual character of this area will change from open space to a regional
center for large-scale solar power production. This change will be perceived differently by
different people. To some people, the Project may detract from the desert environment, but
to other people the project may be a point of positive visual interest. As one of the first
large-scale projects of its kind in California, the Project has the potential to become a tourist
attraction, drawing visitors from the energy industry, the environmental community, and
government/political figures who seek direct personal experience of progressive renewable
energy solutions.

A typical visual rendering has been provided to depict the views from a key observation
point adjacent to the Project site. See Figure 25, Visual Simulation from KOP 6 of a key
observation point (KOP) included in Section 6, Maps and Drawings.

5.b. Mitigation Measures

Mitigation measures are identified and described in Appendix F, Conditions of Certification.
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6. MAPS AND DRAWINGS

The following maps, plans and drawings that were not included in the text of this document

are provided in this section.

Figure 1 Regional Context Solar Assessment Areas

Figure 2 Project Layout

Figure 3 Calico Solar Project Land Ownership Map and Table
Figure 7 Electrical Single Line Diagram

Figure 10 Treated Arterial Roads

Figure 11 Project Access and Layout

Figure 12 Utility Plan

Figure 13 Calico Solar Main Services Complex

Figure 14 Permanent Fencing

Figure 15 9 MW Typical SunCatcher Layout

Figure 16 Site Plan

Figure 20 Existing Project Vicinity Access Routes

Figure 21 Proposed Post Project Development Access Routes
Figure 22 Arizona Crossing

Figure 24 Desert Tortoise Survey Grid and Sightings

Figure 25 Special Status Species Detected During URS Surveys
Figure 26 Visual Simulation from KOP 6

Figure 27 Alternative Project Layout with Northern Boundary Reduced
Figure 28 Offsite Consequence Analysis
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SUPPLEMENTARY INFORMATION
1. ENGINEERING AND CIVIL DESIGN
l.a.  Facility Survey and Design Drawing Standards

The design and specification of work shall be in accordance with applicable laws and
regulations of the federal government, the State of California, and with the applicable local
codes and ordinances. The following Laws, Ordinances, Codes and Standards (LORS) have
been identified as applying to structural engineering design and construction. The edition
and/or addenda to LORS that has been adopted and is in place at time of plant design and
construction shall apply to work performed for this facility.

1.a.1. Federal.

Title 29 “Labor,” Code of Federal Regulations (CFR), Part 1910, Occupational Safety and
Health Standards. (29CFR1910)

1.a.2. State.

Business and Professional Code Chapter 7 “Professional Engineers” Sections 6700-6799.
Requires state registration to practice as a Civil Engineer or Structural Engineer in California.

Labor Code Section 6500-6510, requires a permit for construction of trenches or excavations
5 feet or deeper where personnel have to descend. This also applies to construction or
demolition of any building, structure, false work or scaffolding which is more than three
stories high or equivalent.

Title 24, California Codes or Regulations (CCR) Section 2-111, et seq.; Sections 3-100, et
seq.; Section 4-106 et seq.; Section 5-102, et seq.; Section 6-TS-769, et seq.; Section 6-T8[
3233, et seq.; Section ST8-3270, et seq.; Section 6-T8-5138, et seq.; Section 6-T8-5465, et
seq.; Section 6-T8-5531, et seq.; and Section 6-T8-5545, et seq. Adopts current edition of
UBC as minimum legal building standards.

State of California Department of Transportation (Caltrans), Standard Specifications.
State of California Occupational Safety and Health Administration (CALOSHA) standards.
1.a.3. County.

San Bernardino County Ordinances can be found on the following website:
http://www.amlegal.com/sanbernardinocounty ca/

1.a.4. Structural Engineering Design Criteria Industry Codes and Standards
1.a.4.1. General Design Requirements and Procedures

The following general design requirements and procedures will be followed in development
of project specifications regarding the use of Codes and Industry Standards.
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Specifications for materials will generally follow the standard specifications of the American
Society for Testing and Materials (ASTM) and the American National Standards Institute
(ANSI).

Field and laboratory testing procedures for materials will follow standard ASTM
specifications.

Design and placement of structural concrete will follow the recommended practices and the
latest version of the American Concrete Institute (ACI), the International Code Council
(ICC), California Building Code (CBC) and the Concrete Reinforcing Steel Institute (CRSI).

Design, fabrication, and erection of structural steel will follow the recommended practices
and the latest version of the American Institute of Steel Construction Code (AISC) and CBC.

Steel components for metal wall panels and roof decking will conform to the American Iron
and Steel Institute (AISI) North American Specification for Design of Cold-Formed Steel
Structural Members.

Welding procedures and qualifications for welders will follow the recommended practices
and codes of the American Welding Society (AWS).

Preparation of metal surfaces for coating systems will follow the specifications and standard
practices of the Steel Structures Painting Council (SSPC), National Association for Corrosion
Engineers (NACE) and the specific instructions of the coatings manufacturer.

Fabrication and erection of grating will follow applicable standards of the National
Association of Architectural Metals Manufacturers (NAAMM).

Design and erection of masonry materials will follow the recommended practices and codes
of the latest revision of the ACI Concrete Masonry Structures Design and Construction
Manual, the International Building Code (IBC) and the CBC.

Plumbing will conform to the California Plumbing Code and the International Plumbing
Code (IPC).

Design will conform to the requirements of the Federal and California Occupational Safety
and Health Administration (OSHA and CALOSHA).

Design of roof coverings will conform to the requirements of the National Fire Protection
Association (NFPA).

1.a.4.2. Codes and Industry Standards
The following Codes and Industry Standards shall be used:

California Energy Commission (CEC), “Recommended Seismic Design Criteria for Non
Nuclear Power Generating Facilities in California.”

International Code Council, “International Building Code” (IBC).
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California Building Code (CBC)

Structural Engineers Association of California, “Recommended Lateral Force Requirements
and Tentative Commentary.”

Applied Technology Council, “Tentative Provision for the Development of Seismic
Regulations for Buildings,” (ATC-3-006).

American Institute of Steel Construction (AISC).

S335 - “Specification for Structural Steel Buildings-Allowable Stress Design and
Commentary.”

S303 - “Code of Standard Practice for Steel Buildings and Bridges.”

S329 - “Allowable Stress Design Specifications for Structural joints using ASTM A325 or
A490 Bolts.”

S341 Seismic Provisions for Structural Steel Buildings

MO016 - “Manual of Steel Construction Allowable Stress Design.”

“Specification for Design, Fabrication and Erection of Structural Steel for Buildings”
American Iron and Steel Institute (AISI)

Specification for the Design of Cold-Formed Steel Structural Members, Edition Cold-
Formed Steel Design Manual Parts I-VII

North American Specifications for Design of Cold-Formed Steel Structural Members” All
other members will be hot rolled shapes conforming to AISC

AWS DI1.1 American Welding Society (AWS) “Structural Welding Code-Steel.”
American Concrete Institute (ACI)

ACI 318/318R “Building Code Requirements for Structural Concrete (ACI 318) and
Commentary (ACI 318R)”

ACI 318.1 and Commentary - ACI 318.IR

ACI 530 “Building Code Requirements for Concrete Masonry Structures and Commentary
(ASCE 5) (TN4S 402)”

ACI 212.3R “Chemical Admixtures for Concrete”
ACI 302.IR “Guide for Concrete Floor and Slab Construction”
ACI 350/350R “Environmental Engineering Concrete Structures.”

Structural and Miscellaneous Steel.
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ASTM A569/A569M — “Standard Specifications for Steel Carbon (0.15 m maximum
percent) Hot-Rolled Sheet and Strip, Commercial Quality.”

ASME/ANSI STS-1 — “Steel stacks”, except for circumferential stiffening which shall be in
accordance with British Standard 4076 and except that seismic design shall be in accordance
with LTBC.

American Society for Testing and Materials (ASTM). The following codes and standards
shall be included as a minimum:

ASTM A36/A36M “Standard Specification for Structural Steel”

ASTM AS53 “Standard Specification for Pipe, Steel Black and Hot-Dipped, Zinc Coated,
Welded and Seamless”

ASTM A276 “Standard Specification for Stainless and Heat Resisting Steel Bars and
Shapes”

ASTM AS500 “Standard Specification for Cold-Formed Welded and Seamless Carbon Steel
Structural Tubing in Rounds and Shapes”

ASTM A695 “Standard Specification for Coatings of Zinc Mechanically Deposited on Iron
and Steel’

ASTM A307 “Standard Specification for Carbon Steel Bolts and Studs — 60000 psi Tensile
Strength”

ASTM A153/A153 “Specification for Zinc Coating (Hot-Dip) on Iron and Steel Hardware”
ASTM AS82 “Standard Specification for Steel Wire, Plain, for Concrete Reinforcement”

ASTM A185 “Standard Specification for Welded Steel Wire Fabric, Plain, for Concrete
Reinforcement™

ASTM A615/A615 “Standard Specification Deformed and Plain Billet-Steel Bars for
Concrete Reinforcement”

Masonry Institute of America (MIA), “Reinforced Masonry Engineering Handbook”
American Water Works Association (AWWA).

AWWA D100 - “Welded Steel Tanks for Water Storage, (AWS D5.2) “Addendum D100A
(AWS D5.2-84A)”

AWWA C301 “Pre-stressed Concrete Pressure Pipe, Steel Cylinder Type for Water and
Other Liquids”

AWWA (C302 “Standards for Reinforced Concrete Water Pipe Non-cylinder Type, Not Pre[’
stressed.”
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American Association of State Highway and Transportation Officials. (AASHTO) (GDHS[!
2), “A Policy on Geometric Design of Highways and Streets”

National Fire Protection Association Standards (NFPA)

Steel Structures Painting Council Standards (SSPC)
American Society of Nondestructive Testing (ASNT-TC-1A).
Asphalt Institute (AI)

Concrete Reinforcing Steel Institute (CRSI)

1.b.  Final engineering and civil design packages for all solar facilities, thermal power
conversion facilities, electrical facilities and ancillary facilities that incorporate all
mitigation measures developed in the NEPA analysis and incorporated into the final
POD

Engineering and civil design for the Project is currently under development: See Appendix R,
Preliminary Site Plan.

l.c.  Watershed and Drainage Analysis and Calculations

As described in Section 1.c.10, a hydrology study has been completed for the Project site.
See Appendix C, Hydrologic and Hydraulic Study.

1.d. Watershed Protection and Erosion Control Design Drawings
See Appendix S, Draft Drainage Erosion Sediment Control Plan (DESCP).
l.e.  Final Site Grading Plans

The Project Owner is currently developing site grading plans and will submit such plans
when complete.

2. ALTERNATIVES CONSIDERED BY THE PROJECT OWNER
2.a. Alternative Site Evaluation Criteria

There were eight alternative sites that were given consideration in determining the current
location of the Project. Each site was analyzed for biological, cultural, land use, and water
resource considerations.

2.b. Alternatives Considered but not Carried Forward by Proponent

Alternative site locations were considered but not carried forward for further analysis. The
sites were:

Alternative Site #1: Camp Rock Road;
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Alternative Site #2: Upper Johnson Valley;

Alternative Site #3: West of Twenty-Nine Palms Military Base;
Alternative Site #4: Interstate 40 South;

Alternative Site #5: Broadwell Lake;

Alternative Site #6: 275 MW Option of Calico Solar (formerly Solar One);
Alternative Site #7: Solar Three (3); and

Alternative Site #8: Solar Six (6).

2.c. Comparative Analysis of Proponent’s Alternatives

See Appendix H, Applicant’s Submittal of Additional Alternatives Analysis. This document
gives a detailed analysis of each alternative evaluated and the findings.

2.d.  Alternative Site Configurations

See Figure 26, Alternative Project Layout with Northern Boundary Reduced included in
Section 6, Maps and Drawings.

3. FACILITY MANAGEMENT PLANS
3.a. Stormwater Pollution Prevention and Protection Plan

Attached, as Appendix T, is the draft SWPPP. An updated SWPPP will be submitted, when
completed.

3.b. Hazardous Materials Safety Management Plan

Attached, as Appendix E, is the draft Hazardous Materials Safety Management Plan.
3.c. Waste Management Plan

Attached, as Appendix U, is the draft Construction Waste Management Plan.

3.d. Worker Environmental Awareness Program (WEAP)

Attached, as Appendix P, is the draft WEAP.

3.e.  Health and Safety Plan (meeting OSHA requirements)

See Appendix G, Construction Health and Safety Program.

3.f. Biological Resources Mitigation Implementation and Monitoring Plan
(BRMIMP)

Attached, as Appendix D, is the draft BRMIMP.
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4. FACILITY DECOMMISSIONING

The Project has a minimum expected lifetime of 30 years. When the Project is brought off!’
line, materials will be disposed of, re-purposed or recycled. The Project will recycle as much
material as feasible.

Attached, as Appendix V, is the Draft Closure, Decommissioning, and Reclamation Plan.
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